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Important information for site managers and all contractors and sub-
contractors

This method statement has been prepared to address the protection of trees on the site
you are working at. Construction works can be potentially damaging to trees in a
number of ways, often because of misunderstanding or a lack of knowledge as to how
trees grow and function.

The most vulnerable part of any tree is its root system. Contrary to popular belief, the
roots of trees do not grow down deep in to the soil but occupy the upper 600mm,
growing far beyond the drip line. Much of the root system of trees is all but invisible
to the naked eye being made up of very fine roots sometimes only one cell thick.
Added to this, the tree depends on an equally fine network of fungal mycorrhizae that
help the roots secure nutrients and water. These too are highly vulnerable.

Real tree roots

A diagrammatic representation of how a trees’ roots really grow.

Tree roots can be damaged by:

e [Excavations

e Soil compaction (driving a machine over the soil will cause roots to suffocate)
e Storing materials (resulting in soil compaction)

e Chemical storage/spills (including cement dust, cleaning tools, paint, etc)

e Burning fires

e Contractor parking

e Service trenches

Trees matter. Take care around the site and if you run into problems, contact the
arboricultural consultant.
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Brief:

I am instructed by Lewandowski Architects to prepare an Arboricultural
Method Statement (AMS) in respect of the proposed development of the site at
Billingbear Golf Club The Straight Mile Wokingham.

I am to provide instructions for tree retention and protection, including details
of appropriate measures that are to be undertaken in order to minimize the
impact of development.

The method statement is required to support a planning application for the
redevelopment of the existing site to provide a single storey simulator and
staff accommodation block, padel courts and pickleball courts, E.V. car
parking, a compact driving range and an extension to the existing clubhouse.

Arboricultural Supervision

An arboricultural consultant will be appointed by the developer prior to the
commencement of any works on the site.

Prior to the commencement of works a set up meeting between the main
contractor, any (relevant) sub-contractors, a representative from the LPA and
the arboricultural consultant will take place. In the event the representative
from the LPA is unable to attend, the arboricultural consultant will make a
note of discussions and will advise the LPA in writing.

The meeting will establish a line of communication between the working
parties and to understand the parameters of the site, underlining the
importance of maintaining and respecting tree protection barriers.

At the meeting the AMS is to be signed off by the person responsible for the
day to day running of the site (normally the site foreman).

By signing off the AMS, the responsible person agrees that he/she has read
and understood the method statement and agrees to adhere to it.

In the event of the responsible person being replaced at any time during the
development it will be their responsibility to ensure the new person
responsible for the site is made aware of the method statement and the need to
adhere to the method statement.

A copy of this report will be permanently available on site for the duration of
the development activity. It can also be copied for the purposes of tendering,
planning the timing of operations and used as a reference as a general guide on
how to protect important trees.

A full scale (1:200) copy of the tree protection plan is to be available at all
times on site.
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2.9  No tree work is to take place without obtaining, in writing, the express consent
of the Local Authority.

2.10  Once the site becomes active the arboricultural consultant will visit on regular
occasions to record specific stages of the development (e.g. demolition, laying
of foundations, construction etc.).

2.11  All site visits are to be recorded on paper and with accompanying
photographs. The purpose of recording the visits is to

(a) Provide the developer with proof of compliance in the event of any dispute
(b) Allow the LPA to discharge the relevant planning conditions.

3.0 The development

3.1 Overview

3.1.1 The expected programme of site development where arboricultural input is
required is as follows:

Pre commencement meeting

Installation of protective fencing

Demolition of the existing house and outbuildings
Erection of main build

Removal of tree protection measures

MRS

3.2 Erection of fencing

3.2.1 The tree protection plan (appendix 1) shows the line and position of the root
protection fencing to be erected prior to any other works taking place on site.

3.2.2 The root protection fencing installation shall be approached from within the
central working zone to avoid damage within the root protection area (RPA)
itself, in accordance with the recommendations of BS 5837/2012, as illustrated
by Fig. 1.

3.2.3 The fencing for the root protection zones shall be constructed of scaffold tube
uprights (set at 3m intervals with diagonal braces driven securely into the
ground). Thereafter ‘Heras’ type fencing shall be attached to the scaffold
framework using either steel strapping or scaffold clamps. The fencing shall
comply with the requirements of the British Standard B.S. 5837:2012 ‘Trees in
relation to design, demolition and construction - Recommendations’.

3.2.4 The fenced off areas are to be regarded as a Construction Exclusion Zone
(CEZ). This area is to be considered sacrosanct and strictly off limits to any
construction activity including any movement of machinery, storage of
materials or parking of contractors’ vehicles.

3.2.5 The fencing protecting the RPA is not to be moved unless this has been
specifically detailed in the AMS or with the written agreement of the LPA.
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Standard scaffold poles
Heavy gauge 2 m tall galvanized tube and welded mesh infill panels
Panels secured to uprights and cross-members with wire ties

Uprights driven into the ground until secure {minimum depth 0.6 m)
Standard scaffold clamps

1
2
3
4 Ground level
5
3

Fig. 1 Protective fencing in accordance with B.S. 5837

Fig 2. Signage attached to fencing reinforces the protection afforded by these barriers.
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3.2.6 There is to be no burning of any materials or substances within 10m of the root
protection barriers.

3.2.7 There is to be no storage of cement bags, chemicals or any other toxic or
potentially toxic substances within the CEZ.

3.2.8 Once the fencing has been properly installed, the retained arboricultural
consultant will visit the site to confirm the correct installation of the fencing.

3.2.9 The installation of the fencing will be photographed and recorded and a record
of this will be passed on to the arboricultural officer at the Local Authority.

3.3 Site access

3.3.1 The site is to be accessed by way of the existing entrance off The Straight Mile.
The existing roadway is to be used by all construction traffic, including all
deliveries to reach the working area at the north end of the site, adjacent to the
main clubhouse.

3.3.2 The main working areas specific to each stage of the project will be fenced off
in accordance with Health and Safety Regulations. This may or may not
incorporate the tree protection fencing depending on proximity to trees to be
protected.

3.4 Foundations

3.4.1 The new extensions and other buildings are expected to be constructed using
traditional strip foundations.

3.4.2 Excavated soil from the foundations will be moved by dumper trucks to the
front of the site for disposal by tipper lorry.

3.4.3 If roots are encountered and root pruning is unavoidable, cuts shall be made at
the nearest suitable point in the root system, such as a root junction. Final
pruning cuts are to be made at right angles to the axis of the root to leave as
small a wound as possible.

3.4.4 All pruning cuts shall be made with sharp horticultural tools such as secateurs,
pruning shears of a saw (not a spade, shovel, pickaxe or mattock) and the final
cut shall be as smooth as possible free of jagged edges.

3.5 Mortar mixing

3.5.1 Concrete and mortar (when not delivered by cement lorry) will be mixed to the
front of the site around the existing hard standing in dedicated areas according
to the different phases of the project.

3.5.2 All mortar mixing and handling of any other hazardous materials shall take
place outside the rpa's of trees. Water run-off from the cleaning of either a
mortar tower or concrete mixers is to be directed away from rpa's and will take
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place as far from trees as possible.

3.5.3 If necessary confinement areas controlling the run-off shall be installed,
incorporating an impermeable layer of strong plastic sheeting help within a
raised bed. Washing of cement mixers shall take place only within the confined
areas.

3.6 Storage of materials

3.6.1 Materials are to be delivered by way of The Straight Mile to the delivery/set
down area to the front of the clubhouse in the main working area.

3.6.2 Materials can be moved about the site to the different working areas in
accordance with the phasing of the project either by fork lift truck, dumper
truck, wheelbarrow or by hand.

4.0 Post construction
4.1 Final removal of tree protective fencing

4.1.1 Following the conclusion of all construction operations, site huts scaffolding,
and protective fencing will be removed to allow for landscaping operations
including the laying of the new car park surface to take place.

4.1.2 Great care is needed at this stage from ground work contractors to continue to
observe tree protection requirements. No machines are to be used within rpa’s
which specifically includes rotovators and all new planting and soil level
variations must be agreed and supervised by the arboriculturist.

4.2  Site monitoring

4.2.1 Tt should be noted that British Standard B.S. 5837:2012 “Trees in relation to
design, demolition and construction - Recommendations’ states at section 6.3
that

‘...The project arboriculturist appointed by the developer can help monitor
site activity, but enforcement is the responsibility of the local authority.’

4.2.2 The monitoring of the site shall be undertaken by an appointed arboriculturist
and shall include site visits to advise and to confirm the correct installation of
protective fencing and any other specialist input that may be needed.

4.2.3 Each visit shall be recorded and shall include photographs that are to be shared
with the Local Authority. This shall take the form of email communication and
if considered necessary, further site meeting with the tree officer.

4.2.4 The monitoring of the site shall be undertaken by an appointed arboriculturist
and shall include site visits to advise and to confirm the correct installation of
protective fencing and any other specialist input that may be needed.
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4.2.5 Each visit shall be recorded and shall include photographs that are to be shared
with the Local Authority. This shall take the form of email communication and
if considered necessary, further site meeting with the tree officer.
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Arboricultural checklist

Ref | Work Activity Schedule of Works Refer Recommendations

General site works and tree related operations

01 Pre-start site meeting | Pre-start site meeting with LPA tree officer,
site manager, client representative and
arboriculture consultant to agree scope of
any works, where required
02 Protect trees to be Barriers should be fit for the purpose of B.S. 5837:2012 Trees in relation to Ongoing monitoring by appointed
retained excluding construction activity and should design, demolition and construction: person
remain rigid and complete. Barriers are to Section 6.2.2
be located in accordance with Merewood
Tree Protection Plan Merewood Tree Protection Plan
03 Protective fencingto | Contractors to give LPA at least 2 working Appointed person to contact LPA prior
be inspected by LPA days’ notice of the erection of the to completion of fencing.
(if required) temporary protective fencing.
04 Maintain the Contractors to ensure the temporary B.S. 5837:2012 Trees in relation to Appointed person responsible for
temporary protective | protective fencing is maintained throughout | design, demolition and construction: arboricultural protection measures shall
fencing the entire construction period and record monitor fencing monthly, recording
any breach of the tree protection. Merewood Tree Protection Plan details

|
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Signatures:

I confirm that I have attended a pre-commencement site meeting with the contractors
and have gone through the requirements of the Arboricultural Method Statement and
that a copy is available in the site office.

Arboricultural Consultant

I confirm that I have attended a pre-commencement site meeting with the
arboricultural consultant and that [ am responsible for the correct procedures being
followed in accordance with the Arboricultural Method Statement and that a copy is
available in the site office.

Site Manager/Foreman

Contact details:
Simon Hawkins — Arboricultural Consultant 07784 915 944
Architects— Lewandowski Architects 01753 620700

RBWM tree team — Council Offices 01628 796 134

|
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Appendix 1
Tree Protection Plan

5 | GOLF SIMULATOR BUILDING
2 TO DRAWING 202 FOR FU

NONAL STAFF

KING SPACES

4 | CLUBHOUSE EXTENSION
REFER TO DRAWING 205 FOR FU

[IONAL STAFF

KING SPACES

3 | PUTTING COURSE

2 | 3NO. PADEL COURTS

REFER TO DWG 200 FOR FURTHH

11 2MO. PICKLEBALL COURTS
REFER TO DWG 201 FOR FURTHE
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