
From:                                 Benjamin Amey <Ben.Amey@wokingham.gov.uk>
Sent:                                  18 December 2025 16:21:41 UTC+00:00
To:                                      "Adriana Garcia Gonzalez" <adriana.gonzalez@wokingham.gov.uk>
Subject:                             RE: WBC Discharge of Condition 252557 - Longwater Rd
Attachments:                   CEMP and CMS - Finchampstead v2..pdf, 252557 Land East of Longwater Road - 
Transport 181225.docx

Hi Adriana, 
 
Thanks for this. I’m satisfied the revised CEMP provides the requested information and 
happy for Condition 14 to be discharged as per the attached response which I have 
uploaded to NEC. 
 
Kind regards 
 
Ben Amey BSc (Hons) CMILT MCIHT 
Principal Highway Development Officer 
Wokingham Borough Council 
Shute End 
Wokingham, RG40 1BN 
From: Adriana Garcia Gonzalez <adriana.gonzalez@wokingham.gov.uk> 
Sent: 18 December 2025 15:24
To: Benjamin Amey <Ben.Amey@wokingham.gov.uk>
Subject: WBC Discharge of Condition 252557 - Longwater Rd
 
Hi Ben, 
 
Please find attached updated Construction Environmental Management Plan & Method 
Statement. The updates following your initial comments are on pages 9, 10 and within the 
appendix for ease of reference. 
 
Kind Regards, 
Adriana 
 
Adriana Gonzalez 
Senior Planning Officer 
Development Delivery 
Wokingham Borough Council  
Email: adriana.gonzalez@wokingham.gov.uk
Telephone: 07925147744 
 
 
Wokingham Borough - a great place to live, learn, work & grow and a great place to do 
business   
Website: www.wokingham.gov.uk 

mailto:adriana.gonzalez@wokingham.gov.uk
https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.wokingham.gov.uk%2F&data=05%7C02%7Cadriana.gonzalez%40wokingham.gov.uk%7C56ce7b72ebf04923ae2608de3e51872c%7C996ee15c0b3e4a6f8e65120a9a51821a%7C0%7C0%7C639016717404649265%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=vwjXIsklT176FKD%2Ft30viye3nnVleWFDL%2Bj6gUC9rCU%3D&reserved=0


  
 
Please note this email constitutes an Officer opinion only, it is given without prejudice and does not constitute any formal 
determination under the Town and Country Planning Act.
 
 

Private: Information that contains a small amount of sensitive data which is essential to communicate with an 
individual but doesn’t require to be sent via secure methods.

Private: Information that contains a small amount of sensitive data which is essential to communicate with an 
individual but doesn’t require to be sent via secure methods.
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SCM/SM CD 
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1. Introduction 


 
The aim of the Construction Environmental Management Plan (CEMP) and Method Statement is to 
set out the responsibilities with regards to compliance with legislation and to implement any 
mitigation measures. 


This document details management measures to minimise environmental impact from the 
construction phase of the development. 


Further, it provides a framework within which, the measures will be implemented throughout the 
project. 


The CEMP and Method Statement provides project-specific management measures and is a dynamic 
document which will be reviewed if activities or conditions onsite change that may influence 
management measures. 


This document has been developed to avoid, minimise and mitigate against any construction effects 
on the environment and surrounding community. 


All construction and enabling works at the development will be carried out in accordance with the 
this document once approved in writing by the Local Planning Authority. It focuses on our approach 
in the following three key areas: 


1) Measures for controlling the effects of construction and enabling works associated with the 
development. 


2) Addressing construction logistics issues including the phasing of the works, hours of work, 
noise and vibration, air quality, waste management, site remediation, plant and equipment, 
site transportation and traffic management including routing, signage, permitted hours for 
construction traffic and construction materials deliveries. 


3) Ensuring appropriate communication with and the distribution of information to, the local 
community and the Local Planning Authority relating to relevant aspects of construction. 
Appropriate arrangement will be made for monitoring and responding to complaints relating 
to construction. 
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2. Site Detail, Location and Project Description 
 


PROJECT 


Name   Land to the east of Longwater Road 


Address   Longwater Road, Finchampstead, RG40 3TR 


Senior 
Construction 
Manager 


Ben Dearlove 


Estimated Start 
Date   June 2026  Estimated 


Completion Date   November 2027  


PROJECT DESCRIPTION 


 
  Location: 


The site is situated on Longwater Road, Finchampstead, located to the 
south of the B3348 (Fleet Hill/Jubilee Road) and to the North of Reading 
Road. The town of Wokingham is circa 6.1m to the North/Northeast. The 
local planning authority is Wokingham borough council. The Site measures 
c.2.29 hectares (ha) and is located at the southern extent of the village of 
Finchampstead.  


Accessing the site: 


The site has a single point of access off Longwater Road. This will be used 
during enabling works. The main site access will be formed off Longwater 
Road which shall be upgraded. The main s278 works including the offsite 
works will not be completed until the s278 agreement is in place and 
signed off.  


Geology: 


The BGS Geological Sheet for this area shows the site to be underlain by: 
• Alluvium (clay, silt and sand) in the extreme southeastern corner. 
• River Terrace Deposits (sand and gravel) across the southern half of 


the site. River Terrace Deposits are anticipated beneath the locally 
occurring Alluvium. No superficial deposits are recorded across the 
northern half of the site.  


• Solid geology of Bagshot Formation (sand locally clayey) 
(anticipated) beneath the topsoil in the north and concealed 
beneath the River Terrace Deposits, and locally occurring Alluvium, 
in the south. 


Contaminated 
Land: 


No Site-specific contaminants have been identified.  


Groundwater: 


The River Terrace Deposits and Bagshot Formation are classified as a 
‘Secondary A’ aquifer. These formations comprise permeable layers that can 
support local water supplies and may form an important source of base 
flow to rivers. The SFRA does not identify any historic incidents of 
groundwater flooding in Finchampstead. The SFRA Susceptibility to 
Groundwater Flooding Map indicates that the site is located in an area with 
limited potential for groundwater flooding to occur. The site-specific 
assessment of the site in the SFRA indicates that there is potential for 
basement flooding as a result of the groundwater flood 
risk. No basements are proposed on the site. 


 
Watercourses & 
Flood Risk: 


The EA Flood Map for Planning, which is available online, indicates that the 
site is located within Flood Zone 1, whereby the annual probability of 
flooding from fluvial or tidal sources is classified as less than 1 in 1000 year. 
11.4 It is proposed that surface water will be conveyed and attenuated prior 
to discharge within an attenuation basin. Surface water will be discharged 
to a nearby watercourse at the greenfield run off rate. Surface water arising 
from the development will be sustainably managed such that it does not 
pose a flood risk, either to proposed or existing development, to the 1 in 100 
year +40% climate change storm event. 
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Trees: 


A tree survey and arboricultural impact assessment has been completed to 
inform the design and layout of the proposed development. The site 
currently has the main tree population on the boundaries of the site. These 
will be protected as per the guidance within the Arboricultural impact 
Assessment prior to works starting on site.  


Invasive Species There are no invasive species within the site parameters.  


Archaeology: The Archaeological and Heritage Assessment concludes that the 
application site does not contain any world heritage sites, scheduled 
monuments, registered parks and gardens registered battlefields or listed 
buildings. There are no listed buildings located within the site, although 
there are 16 within 1km, all listed at Grade II. Within the wider 1km area 
there are 42 records from the Berkshire and Hampshire HERs indicating 
activity dating from the prehistoric to the modern periods. The geophysical 
survey and evaluation trenching undertaken has identified archaeological 
deposits relating to enclosures and possible pits. Two of these features were 
dated by pottery assemblages to the Iron Age or Roman period, Given the 
subsequent agricultural activity on the site from the medieval period 
onwards, it is likely that the features present will have been truncated, as 
was indicated by the evaluation trenching. As such and having regard to 
development proceeding on-site where similar remains have been present, 
there is no reason to believe that the remains will be of such significance or 
level of preservation as to require preservation in-situ. A WSI is being 
prepared in accordance with Condition 20. 
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3. Construction Proposals 


Outline Methodology – our outline methodology for carrying out the development works will be as 
follows: 


➢  Enabling works – secure the site with the installation of new heras fencing and timber hoarding 
to the perimeter of the scheme. Tree protection fencing will also be erected to a design on any 
areas which are covered within the tree protection plan. Metal site gates will be installed as 
soon as is reasonably practicable, further securing the site from unauthorized access. Leading 
on from this will be any ecology and archaeological works. Off-site and on-site mains services 
diversions will commence once the main access is constructed.  


➢  1st Phase external works – a temporary site access will be established via the use of a stone haul 
road to allow for initial parking and site deliveries area. Following this the site 
compound/welfare area will be constructed at the eastern end of the site allowing an area for 
the enabling team to place their welfare cabins (see Appendix 1 compound position). Mains 
drainage and roads will follow. At this stage we endeavor to have s278 sign off allowing us to 
construct the main site entrance and bring existing services on to site and lay as per the agreed 
service design. Before superstructure works proceed, we aim to have all oversites completed, 
allowing a clean, safe, and practical environment before adding further sub-contractors to the 
development.  


➢  Site establishment works – site infrastructure; install permanent site accommodation and 
welfare once the roads are constructed on site. The following dimensions will apply canteen, 
meting room, toilets, site office (24ft length 9ft width) site stores (20ft length 8ft width) All 
purple in appearance to match Stonebond company colours (please see attached example in 
appendix). 


➢ Loading and unloading of plant and materials - predominantly the use of a site forklift will be 
utilised for the loading and unloading of materials. Appendix 1 shows the area in which we have 
allocated for said materials. In some cases, hi-abs will be used to unload where transport has 
this use. At no point will any loading unloading be taking place on the main road off the site 
boundary.  


➢ The erection of security fencing will be put in as per the agreed specification in line with 
company health and safety policies. This will be checked on a weekly basis as per the temporary 
works registers all of which will be stored on site. Hording and decorative displays fall under 
the same temporary works checks. If any defective areas are found it will be dealt with by the 
site team and may need the involvement of the wider team such as sales and marketing 
department. All fencing and gates will have signage attached such as site entrance signs, tree 
protection signage, danger notices, and mandatory site rules such as use of P.P.E. speed limits 
for plant and deliveries and directions to entrance/exit points and site offices.  


➢ Wheel washing facilities - this will be via the use of a bowser and heavy duty jetwash it will be 
placed at the main entrance point of the site initially, as the site progresses and occupations 
begin the site gates will progressively move back within the development and the wheel 
washing will move back along with the site gates (please see handover schedule within 
appendix).  


➢ The site will be part of the considerate contractor’s scheme providing a considered approach 
to sensitive working practices. Other than the items within this CEMP other practical measures 
to reduce construction impacts will be set out in the CPHSP and sub-contractor RAMS.  


➢ A schedule of works will be produced in the form of a master programme along with an 
enabling infrastructure programme used to report against and track progress this will be 
discussed and reviewed regularly in internal and external meetings. This will be produced prior 
to any works starting.  


Construction Logistics – our construction logistics proposals for access, site establishment, materials 
storage and parking etc. are shown in the appendices. 


Construction access will be used from Longwater Road this will act as the only access point for the 
period from site start to the completion of site, not working outside of our boundary until the s278 
agreements and sign offs have been agreed with highways.  


The site has 1 PROW’s running east to west along the northern site boundary. This will be hoarded off 
form the main site and to be kept open during the works, so long as there are no health and safety risks 
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associated with the construction works, in which case the PROW will be temporarily closed until it is safe 
to open it again for public use.   


Good construction practice dictates that vehicles arriving at or leaving the site will be planned to avoid 
rush hour and school drop off and pick up times. Careful consideration will therefore be given to 
preventing blockages to or causing an unnecessary build-up of traffic in the vicinity of the site. 


Road cleaning facilities will be provided at the site vehicle entrance within the confines of the 
construction site, with wastewater managed accordingly and to reduce the volume of mud and debris 
being transported onto the main highway 


Construction offices and associated welfare will be set up to the eastern end of site and will be installed 
early in the enabling process of the building programme. 


All works that are required to take place on the highways or footpaths, including any reinstatement 
of the carriageway and footpaths, will have the relevant permits and licenses applied for and granted 
by the local authority highways department prior to any work commencing. All reinstatements of the 
highway or footpaths will be carried out in accordance with the local authority’s highways specification 
and requirements. 


All highway works will be coordinated as far as possible to avoid unnecessary disruption to public 
highways, footpaths and local residents. 


A photographic condition survey of the highways will be carried out prior to the commencement of 
works and a copy issued to Wokingham Borough Council highways. Upon completion of the project 
a review will be carried out in accordance with Wokingham Borough Council highways. 


Construction traffic entering and leaving site while the enabling, site establishment and substructure 
works are carried out will be carefully managed and controlled by our gateman/traffic marshals. 


Deliveries will be carefully managed, and the materials will be offloaded directly within the storage 
areas as close to the point of use as practicably possible to minimize mechanical double handling. No 
storage of materials or machinery, parking of vehicles, deposit or excavation of soil or rubble, or 
disposal of liquids shall take place within an area of tree protection fencing / fenced off. 


Unloading will be carried out by hi-ab or forklift and within the site boundaries. 


Number of on-site construction workers 


The following is a summary of daily average trades, workers and personal vehicles. This data has been 
produced using experience from similar construction projects. All personnel and vehicle numbers 
have been rounded up to the nearest 5. 


 


 
Construction Phase 


 
Anticipated 


Dates 


Anticipated 
no. 


of trades 
average per 


day 


Anticipated no. 
of workers 


average per 
day 


Anticipated max 
no. 


of workers 
vehicles average 


per day 


Enabling Works Jun – Nov 26 1 10 5 


Roads and drainage Jun – Nov 26 1 15 8 


Substructure  Aug 26 – May 27 1 15 8 


Superstructure Nov 26 - Aug 27 5 30 15 


Fit-out, test, commission 
and PC 


Feb – Nov 27 10 40 20 


Phasing Plan – Refer to Appendix 1 
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4. Traffic Management 


All delivery vehicles will leave the construction site in a forward direction; they will not be allowed to 
perform U-turns on the road. 


There are 2 main traffic routes to and from the site option 1 from the north via the Nine Mile Ride, 
option 2 is off of the M3 at junction 4a please see routes within the appendix. These traffic routes are 
not restricted in height, width or weight restrictions.  


There will also be signage displayed at the site exit to make sure all drivers are aware of the 
preferred route back and be included within the drivers’ rules that all vehicle drivers have to read 
and sign before they are allowed to unload their vehicle on site. The preferred route is indicated 
within the appendices. 


We will request all scheduled deliveries to be notified by the supplier by the Site Team at least 48 hours 
in advance of delivery time so that the deliveries can be prepared for and managed accordingly with 
minimal impact upon the surrounding area. If deliveries arrive unannounced or earlier than previously 
advised, then they will be accommodated on site. If this space is unavailable, the lorries may be turned 
away. However, given the volume of materials that are required on the project, we feel that turning 
away vehicles will be unnecessary. 


All vehicles will be inspected by the gateman/traffic marshal before leaving site to ensure no materials 
or debris is transported from site onto the public highway or footpaths. The site roads will be 
constructed up to base course early within the project’s program thus minimising any vehicles 
accessing across unmade ground. Wheel washing facilities (powered jet washer within a contained 
area to prevent possible contamination into sewers) will be available adjacent to the site exit and 
enforced by the gateman.  
 
The access from Longwater Road will require wheel washing facilities from the start of the project to 
completion.  
 
A swept path analysis has been undertaken and is shown in the appendix below, upon starting on site        
we will install a temporary access for site deliveries and personnel, a compound will be set up and 
tarmacked as part of this compound a turning circle large enough to accommodate low loaders 
turning will also be constructed. Please see dimensions in appendix. Please note entry can be obtained 
from the North or South for the 18m vehicle however, exit is only to the North. 


The site entrance will be regularly inspected by the gateman and Site Management to ensure they 
are clean and clear of debris arising from vehicles entering or exiting the site. If any debris is found 
during these inspections the gateman is to raise this to the Site Manager who will action getting this 
cleaned and cleared as a matter of urgency. Mechanical road sweeping will be carried out on a regular 
basis and as required during the project’s duration. 


Site Parking 


Primary car parking will be provided on site adjacent to the site compound. During the enabling phase 
the groundworks contractor will set up a temporary area for parking and deliveries as the enabling 
progresses a full-site parking and deliveries area will be established (Appendix 1). Site visitors will be 
able to use existing parking spots which will be taken to base course during phase 1 enabling works.  


Public Transport 
The nearest rail station to the site is Crowthorne Railway Station which is approximately 3.6km 
northeast of the site. The closest existing bus stops to the proposed development are located 
approximately 250m north of the site. Service no.401 is a school service and travels between Three Mile 
Cross and Yateley School departing Longwater Road at around 08:15 and returning at 15:30. This service 
operates between Monday and Friday during the school term.Service no.145 travels between the Three 
Mile Cross Post Office and Winnersh, via Wokingham. There is one inbound service and one outbound 
service on Tuesdays. The service leaves Finchampstead at 10:15 and arrives in Wokingham at 10.30. The 
return service departs Wokingham Town Centre at 12:20 and arrives in Finchampstead at 12:35. 
Additional amenities served include Wokingham Library andTesco stores Approximately 600m north 
of the site on The Village, the daily 406 service leaves Finchampstead at 07:46 with return journeys 
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arriving back at 15:47 and 17:17. This service connects Finchampstead with Farnborough via Yateley and 
takes approximately 25 minutes. 
 
Cycle Routes 
There are no official cycleways within Finchampstead, however local facilities lie within reasonable 
cycling distance from the site as set out below. Cycling to Wokingham is an option for cyclists, whether 
this be via Longwater Road and then northeast on Jubilee Road or using less direct routes via the 
public rights of way network (bridleways and byways, Hollybush Ride). The distance is between 3.5-5 
miles depending on the route, which would typically take between 20-30 minutes. 


 
Pedestrian Routes 
Longwater Road has a 2m footway along the site frontage which facilitates access north into the 
centre of the village and south towards Eversley Cross. Within the vicinity of the site, Longwater Road is 
unlit, so for journeys outside of daylight hours some pedestrians may feel less confident using it. A 
Public Right of Way (FP FINC 13) runs along the northern site boundary; the footpath is fenced on both 
sides. The footpath heads west, crosses Long water Road and links up with FP FINC 12 which heads 
north towards the school. 


Vehicular Access Route – Refer to Appendix 2 


5. Environmental Impacts During Construction 


The main environmental impacts can be classified as: 


o NOISE 


o DUST & AIR QUALITY 


o NUISANCE 


o EMISSIONS 


o VIBRATION 


o SURFACE WATER 


o FOUL WATER DRAINAGE 


These will be controlled by the implementation of the following techniques: 


•  Noise assessments will be carried out when deemed necessary. Acoustic screens may be 
deployed where noise assessment record action levels. A hand-held monitoring device will be 
available to the Site Team when needed. 


•  Air quality monitoring will be carried out with monitor readings taken at the southern 
boundary adjacent to the existing residential developments when deemed necessary. A 
hand-held monitoring device will be available to the Site Team when needed. 


• Vehicles in use and site machinery will comply with Euro V1 emissions standard as a 
minimum.  


• All Non-Road Mobile Machinery (NRMM) that comes to site will be logged onto the database. 


•  Dust suppression techniques such as damping down and collective techniques on individual 
plant and machinery. Covered waste lorries used. 


•  Access routes will be clearly displayed. Congestion in locality will be minimised by Just in 
Time delivery strategy. 


•  Partnered supply chain will provide information concerning emissions and no vehicle idling 
will be allowed. 


•  Vibration monitoring will be carried out during the groundwork phase predominantly to 
provide reassurance to the residents in the immediate area. 


• Main sources of vibration will be from the piling works, if required. 


•  Surface Water – for the management for surface water during construction, we will 
endeavor to be in line with industry best practice. This is highly dependent on the 
surface water strategy as per the drainage design, during the early enabling stages 
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of construction soil bunds will be battered and covered for either off site disposal or 
kept for re-use. Depending on the on-site duration of said bunds they may be 
seeded to help prevent surface water run. This decision will be made once the cut 
and fill strategy has been reviewed, and the classification of arisings has been 
determined. As we aim to place a groundworks contractor for the enabling works 
including all roads and drainage, this should greatly reduce surface water run off 
during the project life cycle.  Areas including SUDS will be part of this early enabling 
works.  


 
Environmental Protection Requirements   
Works carried out under this project have the potential to damage the environment. A site risk 
assessment is to be carried out by the site manager before works commence; findings from the risk 
assessment are to be inducted to site personnel. The form that will be used prior to commencement 
will be GHSE RA021 site set up, and will include such items as, bird migration, protection zones, sensitive 
lighting. In general, all activities carried out on the site will comply with the relevant provisions of all 
environmental legislation and requirements of the relevant authorities for the construction of this 
project. 
 
Site Environmental Protection Rules 
Site environmental protection rules are included in the appendices. All employees and subcontractors 
working on site will be inducted on the site rules. Furthermore, Stonebond will ensure the rules are 
displayed on notice boards or at other suitable locations on the work site. 
 
Key Roles & Responsibilities 
For the purpose of this document the following summarises the key roles and responsibilities: 


 
Role Responsibilities 
Project Manager • Responsible for ensuring all comply with environmental legislation. 


• Overall responsibility for the implementation of this CEMP 
Senior Site 
Manager 
 
 


• Prepare CMS considering compliance of this CEMP 
• Review implementation of CEMP 
• Carry out weekly site audits and prepare monthly reports. 
• Ensure corrective actions are dealt with in a timely manner 


Site Team • Responsible for delivering the site inductions of environmental aspects. 
• Toolbox talks to all contractors to ensure implementation of good 


practice 
• Assist Site Manager in weekly site audits 
• Monitor sub-contractors work for compliance. 
• Manage Considerate Constructors Scheme compliance 


Principal 
Contractor 


• Assist Site Manager in preparation of the CMS 
• Prepare site specific Risk Assessments and Method Statements 


considering all environmental issues 
Contractor / Sub-
Contractors 


• Ensure workforce is fully aware of the environment issues and are 
implemented 


• Take appropriate action to rectify any non-conformance 


Project Contact Details – Refer to Appendix 4 


Environmental Protection & Risk Assessment Checklist Template – Refer to Appendix 5 


 
6. Noise and Site Working Hours 


Noise Control – General 


The appointed subcontractors will carry out predicted noise levels for each of their operations where 
applicable, in reference BS 5228-1:2009. Stonebond will employ best practical means at all times to 
minimise the noise and vibration impact of the works in line with BS 5228:2009. 
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To prevent adverse noise to the nearest sensitive facade (residents) the ambient and backgrounds 
noise levels (measurements) will be compared against the predicted noise levels of the plant. Where 
there is a significant increase of the predicted plant levels to the measured background, the 
contractor will implement Best Practicable Means (BPM) to reduce the noise accordingly to achieve 
75dB (A). 


and/or 


 


Where the measured noise levels are more than 3 dB (A) above the predicted noise levels or in the 
event of a complaint of noise an investigation will be carried out to ascertain the cause of the 
exceedance or the complaint and to check that BPM are being used to control the noise. Noise levels 
will be reduced further if it is reasonably practicable to do so. 


All machinery will comply with the current legislation of 80 dB (A). 


Noise assessments will be carried out as per Control of Noise at Work Regulations 2005. 


Background noise readings will be taken before we commence on site to get an understanding of 
the current noise levels. This will allow us to better gauge the impact of the work we are undertaking. 


If a specific noisy task is being scheduled then additional monitoring will be undertaken as required 
during this time. 


Careful selection of plant to reduce noise ensuring that plant is relatively new and regularly 
maintained. 


The sub-contractors will provide full risk assessments and method statements detailing how they will 
be managing noise on site and this will be approved by the site team before they commence on site. 


Noise Control – Detailed Provisions 


The construction site vehicle gate onto Longwater Road will be controlled to give the minimum 
amount of time open for passage of vehicles, to minimise stray noise to the external surrounding area. 


Vehicles and mechanical plant used for the purpose of the works will be fitted with effective exhaust 
silencers, will be maintained in good and efficient working order and operated in such a manner as 
to minimise noise emissions. 


On site where environmental disturbance may arise, compressors will be ‘sound reduced’ models 
fitted with properly lined and sealed acoustic covers which must be kept closed whenever the 
machines are in use, and pneumatic percussive tools will be fitted with shrouding or silencers of the 
type recommended by the manufacturers. 


If applicable, any equipment that breaks concrete by munching or similar, rather than by percussion, 
will be used as far as is practicable. We do not anticipate works of this nature being required on this 
site. 


Noisy plant or equipment will be sited as far away as is practicable from noise sensitive buildings. The 
use of barriers, i.e. soil mounds, site huts, acoustic sheds or partitions to deflect noise away from noise 
sensitive areas will be employed wherever practicable. 


Care will be taken when loading or unloading vehicles or dismantling scaffolding or moving 
materials, etc. to reduce impact noise. 


Hours of Working 


In general, the construction working hours on site will be: 


Monday to Friday – 08:00 to 18:00. (Construction Operatives will arrive on site prior to 08:00) 


Saturdays – 08:00 to 13:00. 


No Works on Sundays, Bank or Public Holidays without prior consent. 
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If required we shall obtain any relevant certification or approval if we propose to work outside of these 
hours (Section 61 notice). 


No work and ancillary operations, which are audible at the site boundary, outside these hours unless 
fully justified to the Local Authority on the grounds of engineering necessity or for reasons of Health 
and Safety. Any such works will be kept to an absolute minimum. 


During normal working hours, as defined above, the maximum LAeq, period noise levels measured 1 
metre from the facade of any occupied or other building used for residential purposes, generated by 
construction plant and equipment, including the movement of vehicles to and from the site will not 
exceed the following limits: 


Monday to Friday – 08:00 to 18:00 – Residential – 75 dB (A) 


Saturday – 08:00 to 13:00 – Residential – 75 dB (A). 


7. Dust & Air Quality 


Dust is defined as particles up to 75 m in diameter and is produced through the action of crushing 
and abrasive forces on materials. Traffic movement can generate nuisance dust. 


Mitigation of Potential Dust Nuisance 


Relevant procedures to reduce the impact of dust upon the site will be as follows: 


• If monitors are required, then they will be located adjacent to any sensitive areas that 
would be adversely affected by dust. 


• If monitors are required then a dust site action level would be agreed. Incidents of dust 
levels above this will be logged. 


• During construction operations we will be covering skips and loose construction materials 
as appropriate. Soils will be appropriately battered and sealed If soils are to remain on site 
and used as backfill or topsoil during the 2nd phase of construction works then these will be 
seeded again to minimize dust and or soil run off. Materials will be stored away from the site 
boundary wherever possible. 


• By initiating a groundworks only phase as outlined in the project description. A large 
majority of works ground related for example road construction will be completed in the 
first 6 months. This means that when further operatives and deliveries arrive to site they will 
all be working/delivering from a full hard standing this greatly reduces the dust arisings.   


• Any instances where there will be mechanical cutting or chasing of masonry or concrete 
materials such as brickwork, blockwork, paving slabs, kerbs, PC lintels, RC diamond drilling 
then dust suppression will be controlled by the use of wet cutting. Each mechanical cutter will 
be fitted with water attachment (preferably battery powered) to control any dust. 


• When mechanical cutting of materials such as timber is required dust control will be via the 
means of all plant being fitted with appropriate dust extraction bags and vacuums. 


• All sub-contractors on site will be required to produce a risk assessment and a method 
statement specific to their task that will highlight the control measures they propose to 
control dust. 


• Stonebond staff will ensure as far as is reasonably practicable that arising’s of materials are 
cleared as work proceed and this will minimise debris and also reduce any potential fire risk. 


• Sweeping and spraying all site hard surface walkways and footpaths with water in prolonged 
spells of dry weather to prevent dust causing a nuisance off-site will be implemented where 
practical. This will be achieved via a site water bowser and forklift. Spraying via a jetwash and 
hose at site entrance areas. 


• All vehicles leaving the site will have their wheels checked and cleaned as required to ensure 
that no arising’s from site activities are carried onto local roads. This will be minimal due to the 
use of the new s278 access into site plus associated hard standing and that the access for 
vehicles onto site after foundations are complete will be via the new roads and accessways. 


• Covering all loads entering and leaving the site. 


• Regular sweeping of site and external roads and footpaths to remove accumulations of dust 
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and mud. 


• Identifying haulage routes through consultation with the council. These roads are to be 
selected to minimise any environmental effect arising from additional lorry movements on 
the road network. 


• Minimising drop heights to control the fall of materials. 


It is considered that given the adoption of the mitigation measures detailed above that any potential 
effects from dust from the construction works would be minimised to such an extent as to be 
insignificant. 


Air Quality 


The burning of materials on the site will not be permitted. All necessary precautions will be taken to 
prevent the occurrence of smoke emissions or fumes from the site plant or stored fuel oils for safety 
reasons and to prevent such emissions or fumes drifting into residential areas. 


All Non-Road Mobile Machinery (NRMM) will comply with the standards set in the Greater London 
Authority Supplementary Planning Guidance: Control of Dust and Emissions from Construction and 
Demolition (2014)’ and a register of all NRMM on site will be maintained. 


Anti-Idling 


Plant will be well maintained and shut down in the intervening periods between work or throttled 
down to a minimum. 


8. Asbestos 


Special precautions will be taken if materials containing asbestos are encountered. We will comply 
with the Control of Asbestos at Work Regulations 2012. We will adhere to the exposure limits and 
measurement methods for asbestos, which are set out in the Health and Safety Executive Guidance. 


9. Vibration 


We will ensure that we work in accordance with BS5228 Code of Practice for Noise and Vibration 
Control on Construction and Open Sites Part 2: Vibration. 


We will ensure that measures are taken to: 


1. Protect the residents, users of buildings close by and passers-by from nuisance or harm 


2. Protect buildings from physical damage 


Upon determining appropriate vibration levels, we will consider: 


1. Human exposure 


2. Protection of structures 


Construction activities will be carried out in such a way that vibrations arising will not cause damage 
to adjacent structures. 


Sub-contractors are asked to use new plant where possible to ensure that we are using the most 
modern techniques and equipment. All equipment that is used will be required to be regularly 
serviced. Sub-contractors whose work is potentially likely to create vibration, will be asked to risk 
assess the activity before proceeding.  


On this particular development only 2 plots are proposed to be piled, to reduce the amount of vibration we 
will look at using CFA piling rather than driven piles, the 2 plots in question are at a distance of 300m from 
the nearest resident thus the residents should not be greatly affected by vibration, if CFA is to be utilized 
then this greatly reduces the noise. 
 


Should the risk of vibration be considered high on any activity we will then ensure monitoring is 
undertaken during this activity. 


We will consider vibration levels for both short term and longer term. However, we do not currently 
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think that this will be an issue on this project. 


Short term we will endeavor to not exceed 2mm/s for nearby occupied residential and educational 
buildings, hospitals and laboratories, 3mm/s for occupied commercial premises where the activities 
are not of a vibration sensitive nature or potentially vulnerable unoccupied buildings and 5mm/s for 
other unoccupied buildings. If we do exceed these levels, we will ensure that we stop work and 
reassess our work and put in appropriate mitigation methods to limit the vibration affects. 


 
10. Lighting 


 
The site compound will have lights during construction which will be placed on top of cabins in various 
locations they will be motion sensor lights which will be set to a timer and automatically switch off 
after a period of time. These will be pointed towards the ground as not to disturb the local community.   
 
During work hours only low-level work lighting will be used and predominantly used within dwellings 
without mains power. We don’t envisage needing to use any outdoor lighting for external trades such 
as groundworkers, if these are used at any stage then they will be switched off at the end of the 
working day 18:00. All plots under construction with mains power will be switched off at the end of the 
working day. 
 
As the development evolves streetlights only approved streetlights will be installed to specification.  
 
All cabin lights within the compound will be turned off at the end of each working day. 


 
 


11. Waste Disposal 


We will carry out the works in such a way that as far as is reasonably practicable the amount of spoil 
and waste to be disposed of is minimized, and that any waste arising from the site is classified, 
transported and disposed in accordance with the Controlled Waste Regulations 1998 and any 
amendments, also the European Waste Catalogue, Environmental Protection Regulations 1991, and 
the Hazardous Waste Regulations 2005. 


In General, we will Dispose of the Majority of wastes via a selection of segregated skips including 
inert, plasterboard, timber and general waste. We will use an approved waste collection company. 
Majority of arisings will be collected via our groundworks contractor and captured within their own 
site waste management plan.  


If the works involve the removal of asbestos, we will comply with the Control of Asbestos at Work 
Regulations 2002, and the HSE Approved Code of Practice and Guidance Note “Work with Asbestos 
Insulation, Asbestos Coating and Asbestos Insulating Board”. 


Asbestos waste will be double sealed in receptacles, which prevent the escape of dust. In the case of 
crocidolite the receptacles shall be marked in bold “Blue Asbestos – Do Not Inhale Dust”. 


The disposal of waste materials containing asbestos will be arranged in advance, to a licensed 
disposal site. We will obtain a license from HSE to remove asbestos. 


If materials containing lead are encountered, we will comply with the Control of Lead at Work 
Regulations 2002 and the Health and Safety Commission Approved Code of Practice 2002 “Control 
of Lead at Work” to ensure that contaminated materials are handled and disposed of safely and 
properly. 


Re-use of Construction Materials: 


We will endeavor to re-use or recycle the construction waste from site. Construction arising’s and 
waste provide a significant opportunity to reclaim, recycle and segregate materials on site. The 
following measures, where practicable, will be implemented in respect of construction activities on 
site: 


1. Suitable inert earth spoil will be stockpiled for reuse as engineered fill, general fill and 
landscaping where needed.  
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2. All metal components will be segregated for recycling. 


The reuse of materials will also reduce the number of vehicle movements to site. 


12. Community Liaison 


Newsletters will be displayed quarterly which will detail the upcoming construction activities and 
include contact details for the Site Manager. We will outline the activities we envisage coming up over 
the next quarter and we will put estimated time frames against these activities.  


The responsible person may vary depending on the nature of the query. Complaints should be 
directed to the site team in the first instance and if this does not offer an appropriate or timely 
resolution, then the Stonebond Head Office contact details will be displayed on the noticeboard and 
complaints can be escalated via the Head Office. 


Stonebond believe that residents should easily be able to register complaints as well as other 
comments and feedback. 


We will provide information to residents to enable them to contact us by email, post or telephone. 
We will agree the appropriate timescales for responses with the project team. 


All complaints received are reviewed at the regular site meetings. 


Prior to beginning works a member of the construction team will post a letter out to the local residents 
which will outline dates and the upcoming works which will be taking place, a direct phone number will 
be left for any queries. We will also put a letter box on the main gate during the construction phase this 
can be used for residents who have any questions or queries who are not comfortable contacting the site 
manager directly via phone.  


Project Contact Details – Refer to Appendix 4 


13. Considerate Constructors Scheme 


If required, the project will be registered as part of the Considerate Constructors Scheme. 


This scheme is recognised by industry and the government and encourages firms to be sensitive to 
the environment by considering aspects such as: 


➢ Appearance: Ensuring that the site and the surrounding area is kept as clean and tidy as 
possible. 


➢ Community: Positive consideration of the local community at all times and recognising 
needs as well as being respectful. 


➢ Environment: Minimising disturbance from dust, noise, traffic congestion and sustainable use 
of resources. 


➢ Safety: ensuring the safety of those living and working in and around the site. 


➢ Workforce: considering the needs of the workforce and ensuring they are respected. 


 


14. Summary of Targets for the Project 


 


Description Mandatory Preference 
Where 


Technically 
Feasible 


Contractors must have or be working towards having a 
full environmental management system 


 
√ 


 


Supply chain must operate robust policies & 
procedures regarding Health & Safety. √ 
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All subcontractors will hold the appropriate 
Construction Skills Certification Scheme (CSCS) card. √ 


  


If the supplier or contractor operates Fleet they must 
be registered with FORS (Fleet Operator Recognition 


 
√ 


 


All fixed timber to be FSC or PEFC certified. √   


Hoarding and temporary works timber to be FSC or 
PEFC certified. √ 


  


Materials to be responsibly sourced to BES6001 or 
BS8902 standards. 


  
√ 


Materials used will be rated B or above in the BRE 
Green Guide. 


 
√ 


 


Low or zero VOC paints & sealants will be used.  √  


Waste hierarchy will be considered when it comes to 
materials and packaging (reduce / reuse / recycle). √ 


  


Take back schemes will be adopted where possible.  √  


Plant & equipment to meet the standards set in The √   


Control of Dust & Emissions Supplementary Planning 
Guidance July 2014. 


   


Material reuse will be encouraged using Development 
Industry Code of Practice or WRAP quality protocol. 


 √  


Supply chain must demonstrate a commitment to 
ethical working practices, fair wages and working 


√   


Supply chain to operate a strict Equality & Diversity  √  


The use of local labour and suppliers will be promoted.  √  


Support the local communities in which we are 
working by leaving a positive legacy. 


 √  


 
15. Site Ecology & Biodiversity 
 
In the absence of any mitigation measures, the proposed development would have the potential to 
result in negative effects upon wildlife. However, with the implementation of some straightforward 
mitigation and precautionary measures as proposed here, the development is not anticipated to result 
in any significant residual negative effects on important ecological features.  


 
• To maintain habitats and protect trees that are to remain. Tree protection fencing will be 


installed prior to construction commencing and trees required for removal will be clearly 
marked.  


• Breeding birds are likely to use trees and hedgerows on site. Any demolition and removal of 
suitable vegetation is to be undertaken outside of the breeding bird season (March-September 
inclusive) or within 48 hours of a nesting bird check by a suitably qualified ecologist. If active 
nests are identified, work in the vicinity of the nest must cease until the birds have fledged the 
nest.  


• One tree (T23) is subject to a pre-commencement check prior to felling due to potential bat 
roosting features. We will be seeking to undertake the tree removal works prior to March 26 to 
avoid the nesting season.  


• Badger sets have been identified therefore protective measures will be put into place prior to 
works proceeding advised by the Ecologist. A pre-start survey will also be undertaken to 
confirm no new setts have formed. This will be done prior to start on site to allow for any 
mitigation, although we don’t expect any to be required other than the protection.   


• Further roles and responsibilities of the ecologist / ECoW are as follows: 
o ensures construction projects comply with environmental regulations and minimize 


harm to wildlife and habitats.  
o monitor construction activities to ensure they adhere to environmental legislation, 


planning conditions, and the ecological aspects of the project's documentation.  
o liaison between the construction team and ecological requirements, monitoring site 
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activities, and advising on best practices.  
o provide pre-construction surveys to identify protected species and habitats before 


construction begins.  
o during sensitive operations like demolition or vegetation clearance, ECoWs may provide 


watching briefs to ensure minimal impact on wildlife.  
o help ensure projects comply with environmental legislation, avoiding potential fines or 


legal action.  
 


Where trenches and holes are dug, these should not be left open overnight to avoid wildlife getting 
trapped in vertical-sided trenches. Therefore, where there is a risk of this occurring, the holes should be 
refilled, or planks of wood should be placed so that any trapped animals may use these to escape. 
 
Identification of a biodiversity protection zone - the tree protection plan can be seen within Appendix 3. 
All other biodiversity information can be found within the ecological report this can be submitted along 
with the Construction Environmental Management plan if required.  
 
The following general working practices will be in operation during the construction process: 


• Any trenches or excavations on site should be either covered over at night or a plank of wood 
placed in to allow any mammals to escape if the animal were to accidentally fall in. 


• Any open pipes or conduits laid should be blocked off each night to prevent wildlife from 
entering them. 


• Construction work should only take place between dawn and dusk with no late evening work. 
This will reduce possible disturbance to wildlife as they emerge to forage and reduce the risk of 
traffic casualties from late working site traffic. 


 
Ecological Enhancement 
Notwithstanding the habitat enhancement works included as part of the landscape scheme and the 
current limited nature conservation value of the site, the development proposals maintain and provide 
new opportunities for wildlife through the use of: 
 


• Tree / hedgerow enhancements, including maintenance 
• Prioritising the use of native species 
• Provision of bat and bird boxes on new buildings and existing trees 
• Provision of log and brash piles around woodland, hedgerow, scrub 
• Where appropriate, ensure presence of gaps in boundary fencing to allow movement of wildlife 


such as hedgehogs around the site 
• Sensitive use of lighting to avoid adverse effects on nocturnal wildlife (e.g. restrictions on lighting 


in public areas to the minimum levels required for safety, use of hooded and bollard lighting, low 
UV bulbs, presence detectors, timers etc.). 


 


Habitat & Tree Protection Plan – Refer to Appendix 3 


Environmental Protection & Risk Assessment Checklist Template – Refer to Appendix 5 
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A P P E N D I X 1: Build Route, Phasing & Logistics Plan
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A P P E N D I X 2: Vehicle & Pedestrian Main Access Route & Tracking  
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A P P E N D I X 3 : Habitat & Tree Protection Plan  


 
 


 







 


 


A P P E N D I X 4: Project & Emergency Contact 
Details  
 
 
PROJECT CONTACT DETAILS 
 
Contact name Contact number 
Emergency Services:  
Ambulance / Fire Brigade / Police 999 
  
Nearest Hospital with A&E Department UTC (Urgent Treatment Centre - for minor 


injuries or illnesses that are urgent but not 
life threatening) 
 
Frimley Park Hospital, Portsmouth Road, 
Camberley, Surrey, GU16 7UJ 
 
 
 
A&E (Accident & Emergency) 
Craven Road, Reading, Berkshire, RG1 5AN. 
 


Emergency Contacts Utilities:  
Water Thames Water – 0800 3169800 
Electricity UK Power Network – 105 
Gas Cadent – 0800 111 999 
Telecoms 
 


Openreach - 0800 023 2023 


Environment Agency: 
 


0800 80 70 60 


Site Team 
 
Senior Site Manager 
 
 
 
Secondary Point of Contact 
 


 
 
Name: Ben Dearlove 
Mobile: 07526 504209 
 
 
Name: Nick Brasier 
Mobile: 07928 507343 
 


Community Liaison Manager: Ben Dearlove 
H & S Representative: Stuart Gordon 
 


 
 


 


 


 


 
 


 


 


 







 


 


A P P E N D I X 5 : Environmental Protection & 
Risk Assessment Checklist Template 


Environmental Protection Measures 


Longwater Road Finchampstead 


Access and Traffic Management  Sign Off 
Where practical, all works shall be undertaken in a manner least disruptive 
to the local community. 


 


Any parties potentially impacted by construction or associated works shall 
be consulted to minimise impacts. 


 


The works site shall be fenced to prevent unauthorised access.  
Warning signs to alert road users of the change in conditions will be 
installed and nearby residents notified. Council conditions will be followed. 


 


All temporary signs will be removed and, where applicable, permanent 
signs erected. 


 


Air Quality  
Construction facilities will be designed and operated to minimise the 
emissions into the atmosphere. 


 


Vehicular access will be kept to estate or haul roads wherever possible or to 
designated site access points. 


 


A speed limit shall be in force within the construction site.  
Water hoses will be available to reduce dust from exposed surfaces.  
Stockpiles, roads and work areas will be watered down.  
Material transport will be covered to prevent dust generation.  
Landscaping implemented as soon as possible following building activities  
Machinery will not be left idling when not in use and be well maintained.  
Burning/bonfires are not permitted on site at any time.  
In high winds, works that may generate high levels of dust, will be modified 
or stopped. 


 


Fire Precautions  
No open fires will be permitted on site.    
Activities likely to generate fires (e.g. cutting, grinding) will be undertaken 
with adequate fire protection measures in place and operators will be 
trained in fire prevention, safety and fire fighting skills. 


 


Fire extinguishers, general purpose and suitable for control of oil/petrol fire 
will always be available on site. 


 


The site team will be familiar or trained in the use of fire-fighting 
equipment. 


 


Any flammable materials will be in a locked area within the site.  
Fuels and Chemicals  
A hazardous substance register will be kept on site.  
A secure, lockable and floored area will be provided for storing fuels and 
other chemicals. 


 


Material Safety Data Sheets (MSDSs) for all chemicals used or stored on site 
will be available. 


 


All chemicals to be stored in accordance with manufacturer’s 
recommendations and the MSDS. 


 


In the event of site spills containment equipment/kits will be used to contain 
spills and cleaned in accordance with the MSDS requirements. 


 


Refuelling plant and/or machinery will not be left unattended.  
Noise Management  







 


 


Construction noise is to be confined to 0800 to 1800 Monday to Friday and 
0800 to 1300 on Saturdays.  No work will be undertaken on Sundays or 
Public Holidays unless approved by the Local Planning Authority. 


 


Noise from construction activities should not exceed 70 dB(A), measured at 
the site of a nearest sensitive receptor. 


 


All plant and equipment used on this job is regularly maintained and 
serviced by qualified staff. 


 


Equipment not in use will not be left idling.  
Plant and Equipment  
All machinery will be secured against vandalism outside working hours.  
All plant/equipment inspected daily to avoid leakage of contaminants to 
the worksite.  Machinery found to be leaking will be repaired or replaced.  


 


Stockpile Sites   
Temporary sediment control structures placed on the downslope side of 
the area when near watercourses or boundaries. 


 


Stockpiled materials must not be placed inside vegetation protection areas.  
Water Quality management  
All chlorinated waters will be tested to ensure compliance.  If non-
compliant water will not be discharged into the stormwater or sewerage 
system or tankered away. 


 


Drainage catchment shall be provided for the works compound and 
materials storage areas. 


 


All site topsoil shall be retained and protected where practicable  
Disturbed areas shall be promptly revegetated or mulched.  
All access to the site shall be limited to well defined haul roads.  
Silt control   
A silt plan, where required, will be prepared and installed prior to any 
construction commencing. 


 


Existing drainage to be protected using silt barriers  
Existing roads near the site entrance will be maintained from mud with a 
street sweeper if required.  


 


All controls will be checked daily and after rain   
Cleaning of concrete mixing trucks at designated/protected area.  
Guttering will be connected to the stormwater system as soon as 
practicable 


 


Sediment will be prevented from entering the stormwater system   
Silt fencing will be installed on the downslope of stockpiles  
Landscaping will be completed as soon as possible following building 
activities 


 


Fill in service trenches as soon as work is completed to minimise erosion  
Cover service trenches with plastic sheeting or another suitable cover if 
filling cannot be immediately completed 


 


Flora and Fauna   
Tree protection measures to be installed prior to construction  
No equipment or stockpiles will be placed under the canopy of any 
vegetation. 


 


Trees that are to be removed will be clearly marked.   
Exposed surface areas shall be mulched and replanted as soon as possible.  
Vehicle movements to be restricted to haul roads, existing road network or 
previously disturbed areas.  Construction vehicles, personnel and 
machinery shall not enter fenced off areas. 


 


Vehicles and machinery shall not be parked or stored in the vicinity of trees  
The condition of boundary fencing and tree protection fencing shall be 
regularly checked to ensure its effectiveness. 


 







 


 


A qualified ecologist shall be appointed to capture and relocate any fauna 
(e.g. Reptiles) found. 


 


All native wildlife must be protected.   


When trees are to be removed from site, a watching brief will be carried out 
by an ecologist, when in nesting season. 


 







 


 


Site Environmental Protection Rules 


Longwater Road, Finchampstead 


General 


 Sweep roads free of dirt each day & damp down dusty areas 


 All vehicles to remain on clean all weather surface within the site 


 Install appropriate silt control measures, check & maintain if required 


 Install a security fence at the site boundary to prevent unauthorised access 


 Minimise clearing of vegetation 


 Fence off areas to minimise disturbance & protect trees during construction 


 Stockpile materials only in designated areas behind sediment fences 


 Limit vehicle entry points and construct all weather surfaces 


 Do not disturb any nature strip that is to remain as part of the development 


 Implement the Site Waste Management Plan (SWMP) if required to do so 


 Separate recyclable from non-recyclable waste 


 Ensure the correct waste containers are used by all site personnel 


 Minimise chemicals stored on site 


 Make staff aware of emergency phone numbers 


 Always Keep Material Safety Data Sheets (MSDS’S) on site 


 Keep clearly marked absorbent material on site to contain spills if they occur 


 If a spill occurs, stop it, contain it and clean in accordance with MSDS’s 


 Identify site access with minimal impacts on local community where possible 


 Avoid parking site vehicles where they will unduly impact local use of the street 


 Limit hours of operations to suit planning permission requirements 


 Use noise suppressors on machinery 


 Advise neighbours prior to commencement, including hours of work (letter drop) 


 Do not stockpile soil or other materials under the canopy of trees or hedgerows 


Concreting 


 Wash out trucks at supplier's depot  


 Return excess concrete with delivery truck to supplier for recycling/disposal or 
use on site in other areas e.g. fence footings, driveways. 


Bricklaying 


 Wash out in an area where water cannot enter stormwater drains 


 Collect wash water in an on-site container to allow solids to settle 


 Ensure brick cutting is undertaken in a suitable area or design to be cut offsite 


 Store excess mortar with waste concrete in a lined bin/pit for recycling/disposal 


Painting 


 Wash out in an area where water cannot enter stormwater drains 


 Store paints and chemicals in specialist area where spills can be contained 


 Always Keep Material Safety Data Sheets (MSDSS) on site 


 Keep clearly marked absorbent material on site to contain spills if they occur 


 If a spill occurs, stop it, contain it and clean in accordance with MSDS’s 


Building services 


 Fill in or cover service trenches if filling cannot be immediately completed 


 Connect guttering and downpipes to the stormwater system as soon as possible 


 Ensure there are no cross connections made between the storm and foul water  


Landscaping 


 Complete landscaping and revegetation as soon as possible 







 


 


 


 Ensure stockpiles and open dusty areas are damped down as required 


 Ensure that soils used in landscaping area are free from weeds and weed seeds 







 


 


 Environmental Inspection Checklist 


Longwater Road, Finchampstead 


Indicate by marking: 
√ Acceptable/X Not Acceptable/ NA Not Applicable 


Results 
√/X/NA 


 
Actions / comments 


Water Quality   


Are all drains clear? 


 


  


Is runoff from stockpiles/disturbed areas being 


intercepted? 


  


Has mud from vehicles been cleared from the road? 
 


  


Are concrete trucks washed out off site and excess 


returned to licensed facilities for washout? 


  


Silt Controls   


Are silt control measures in place and in good condition? 


 


  


Do any silt control structures need clearing out?  
 


  


Are all temporary stockpiles surrounded with silt fences? 


 


  


Have all newly disturbed areas been protected? 
 


  


Have all silt controls been inspected after rainfall events? 


 


  


Fuels and Chemicals/ Spills   


Are all fuel and chemicals being stored in secure, lockable 


bunded, sealed and covered areas? 


  


Are fuels/chemicals stored at least 20m away from 
watercourses? 


  


Are fire extinguishers available? 


 


  


Are emergency procedures displayed in the fuel/chemical 
storage area? 


  


Are spill absorbent materials kept on site? 
 


  


Have all spills been reported to the Site Manager? 


 


  


Noise and Vibration   


Is construction complying with working hours stipulated? 
 


  


Has the local community been informed of working hours 


and the level and duration of noise to be expected? 


  


Is noise from plant/equipment being monitored? 


 


  


If any complaints received, have they been closed out? 
 


  


Waste   


Is the site and surrounding area free of litter and waste? 


 


  


Are all bins being emptied prior to being full? 
 


  


Has all site waste been removed to a licensed landfill, or 
recycled? 


  


Has contaminated material been disposed of as per EA 


requirements? 


  







 


 


 


 
 


 
 


 
 


 


 
 


 
 


 
 


 
 


 


 
 


 Environmental Inspection Checklist 


Longwater Road, Finchampstead 


Indicate by marking: 


√ Acceptable/X Not Acceptable/ NA Not Applicable 


Results 


√/X/NA 


 


Actions / comments 


Air Quality   


Is water suppression being used to reduce dust whenever 
necessary? 


  


Are materials in trucks being covered before 


transporting? 


  


Are stockpiles watered down? 


 


  


Is any plant/equipment emitting excessive exhaust 
emissions? 


  


Flora and Fauna   


Is all vegetation to be retained clearly marked with 


temporary protection fencing? 


  


Are site works being limited to clearly defined areas? 
 


  


Are all stockpiles located away from trees and protected 
vegetation? 


  


Have disturbed areas been revegetated with local species 


where necessary? 


  


Are vehicles/heavy plant away from tree canopies? 
 


  


Are tree protection measures maintained? 


 


  


 
Inspected by: ________________________________ 


 
Comments 


 
 


 


 
 


Reviewed by:  Project Manager  Signature:    Date: 
 







 


 


 
 


 
 


 
 


 
 


 


 
 


 
 


 
 


 
 


 


 
 


 
 


 
 


 
 


 


 
 


 
 


 


 










		

Date: 22 October 2025

Application: 252557
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		WBC Highways

		Development Management & Compliance



		

		P.O. Box 157



		

		Shute End, Wokingham



		

		Berkshire, RG40 1BN



		

		Tel: (0118) 974 6000



		

		Minicom No: (0118) 974 6991



		

		







Dear WBC Highways,



Discharge of condition Consultation 

Application Number: 252557

Applicant: Mr Joe Brown

Site Address: Land East Of, Longwater Road, Finchampstead, Berkshire

Parish: Finchampstead

Grid Reference: Easting - 479637, Northing - 162695

Type of Development: 

Proposal: Application for submission of details to comply with the following condition of planning approval 241567 dated 29.09.2025. Condition 14 relates to construction method statement, 15 to construction environmental management plan, 21 to communications plan. 

Case Officer: Adriana González



Development Management has received the above application, and we require your comments on the proposal using the recommended memorandum below. The documents associated with this are available to view in NEC DM using the application number 252557. Alternatively, public documents are available to view on the Council’s planning application search page: Wokingham Borough Council Online Planning. 



Please index your response into NEC DM against the application. If you are recommending conditions, you should give a reason with reference to relevant policies. A list of standard conditions can be requested from the case officer. 



Your observations are required in respect of this application by 12 November 2025.  



Yours sincerely,

Development Management & Compliance




M E M O R A N D U M

		From:

		Ben Amey, Principal Highways Management Officer





		



		Service

		WBC Highways               

		App No:

		252557



		



		Address:

		Land East Of, Longwater Road, Finchampstead, Berkshire.



		



		Proposal:

		Application for submission of details to comply with the following condition of planning approval 241567 dated 29.09.2025. Condition 14 relates to construction method statement, 15 to construction environmental management plan, 21 to communications plan. 



		



		Type of Development:

		



		



		Site Visit Made:

		Yes/No 







		Summary Of Recommendations 



		







☐ No comment

☐ No objection

☐ No objection subject to conditions (and reasons) stated below 

☒ Request further information before determination as stated below

☐ Objection due to the reason(s) stated below



		Comments On Proposal



		

The LHA made initial comments on 27TH October 2025 and an amended CEMP was provided dated 18th December 2025. 



The LHA is now satisfied with the CEMP and the discharge of Condition 14 (Comments below in Green dated 18th December 2025). 



Condition 14: Construction Method Statement



The LHA require further information relating to loading and unloading of plant and materials (Part I of Condition 14).



The applicant is required to provide the following information:



1. The LPA note that articulated lorries are typically 16.5m in length, and 18m low loaders are sometimes used in construction. Therefore, swept path analysis is required show the turning space, construction site access, and construction route are suitable for an 18m long low loader to demonstrate a worst-case. 

a. The CEMP now includes swept paths for an 18m long articulated vehicle and this requirement has been satisfied.  



2. The LHA require the submission of a plan showing the HGV routes to and from the site on the surrounding road network. The routes used should ensure HGVs avoid height / width / weight restriction on the surrounding road network. 

a. The LHA are satisfied with the submitted plan showing HGV routes to/from the site on the surrounding road network.  



3. The LHA require confirmation that vehicles in use and machinery will comply with the Euro VI Emissions Standard (As a minimum). This is requested to meet the Air Quality Objectives of Wokingham’s Local Plan 2010, Local Transport Plan 2025 and Construction guidance which are as follows:

a. The CEMP has been updated to confirm that vehicles will comply with the Euro VI Emissions Standard and this requirement is satisfied. 



a) The Local Transport Plan 2025 states that ‘Efforts will be made to reduce the carbon footprint of maintenance and construction activities supporting community health and wellbeing’. 

b) Core Strategy Policy CP1 of the Local Plan 2010 specifies that: ‘Planning permission will be granted for development proposals that ‘Contribute towards the goal of reaching zero-carbon developments as soon as possible by minimising energy consumption…so as to minimise carbon dioxide emissions’

c) The Wokingham Construction SPD Page 86 A3.4.1 provides Land Use Measures which could help achieve Air Quality Objectives. This identifies ‘Age and Type of Plant as appropriate measures for achieving Air Quality objectives’.



Condition 21: Communications Plan



The LHA have no objection to the details submitted for the discharge of Condition 21 (Communications Plan). 





		Date:  

		18.12.25

		Signed:

		Ben Amey







Public: Information that can be seen and used by everyone inside and outside the Council.
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