
 
 

 
 

TECHNICAL NOTE 

 

CEMP Technical Note (Demolition) 

1. Introduction  

1.1. This Technical Note has been prepared by Abley Letchford on behalf of Hatch Farm Land Limited in relation 
to a Prior Approval application for the demolition of buildings located at Hatch Farm and Avenue Bungalow 
(north of the M4), Mill Lane. The Hatch Farm buildings are located within the boundary of the Loddon Valley 
Garden Village Strategic Development Location which is proposed as a residential allocation within 
Wokingham Borough’s Local Plan Update. 

1.2. Wokingham Borough Council have provided a number of Highway comments on the application and this 
Technical Note provides additional information. Of note is that a planning application for proposed 
residential development at Hatch Farm Way will include a full Construction Environmental Management 
Plan (CEMP) and the intention is that the demolition measures within this document will generally align with 
those in the full CEMP document. 

2. Works Compound  

2.1. A plan which identifies the location of each site and the proposed onsite compound is provided at Annex A. 

2.2. The compound is likely to comprise a prefabricated building for staff and welfare facilities such as toilets, 
showers, a drying room and canteen. A designated parking area for approximately 12 staff members and 
visitors will also be provided within the compound. Sufficient space for vehicles to park and manoeuvre 
safely will be provided, thereby negating any need for site vehicles to park along the adjacent roads beyond 
the confines of the site. 

2.3. The compound will include a waste management area which will house colour-coded skips for various waste 
streams as well as separate receptacles for the disposal of residual general site waste that cannot be 
recycled or re-used. 

2.4. The compound will include a designated area for material deliveries and storage. This will allow materials to 
be offloaded directly into the dedicated storage area, ensuring that loading and unloading activities are 
carried out in a coordinated manner within the site, rather than on the public highway at the site entrances. 
Deliveries will also be scheduled to prevent vehicles from waiting on the highway before the site opens. 

2.5. Once materials have been delivered to the compound, they will be distributed to their required location 
within the site using works vehicles which will use specific demarcated haul routes. 
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2.6. In all instances, sufficient room will be provided to allow vehicles to turn around, drop-off / pick- up any 
required materials and then exit the site in forward gear. There will therefore not be a requirement for the 
vehicles to undertake turning manoeuvres on any area of the public highway. Notwithstanding this, trained 
banksmen will be utilised when vehicles are performing turning manoeuvres on site to ensure the safety of 
site operatives and to maintain an efficient and tidy material storage area. 

2.7. Precise details of the internal configuration of the compound, which would be safeguarded with security 
fencing, can be confirmed by the Contractor prior to the works commencing if required. Notwithstanding, 
Image 1 below identifies how the compound might be configured in order to demonstrate that the 
component elements, including sufficient parking spaces, can be readily accommodated within the 50m x 
35m area which has been safeguarded. 

Image 1 : Example Configuration on Compound including Parking 

 

3. Works Traffic Routing  

3.1. The proposed routing for the demolition works are identified at Drawing number HD192-024/P1 attached 
within Annex B. 

3.2. The drawing identifies that traffic will route to/from the proposed compound at the existing Hatch Farm 
estate and to/from Avenue Bungalow located north of the M4. In both instances, traffic will arrive/depart the 
site at Mill Lane, to the south east via Mole Road at Sindlesham.  Of note is that the existing M4 underpass at 
Mill Lane does not have a posted height limit (typically limits are posted for bridges with a clearance height 
of less than 5.0m)  so is suitable for the anticipated vehicles to be used for the demolition works at Avenue 
Bungalow. 
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3.3. The wider strategic network including the M4 motorway, B3270 (Lower Earley Way), the A329(M), Hatch Farm 
Way and the Eastern Relief Road have been identified as suitable routes for works traffic due to their capacity 
to accommodate larger vehicles.  

3.4. A clear signing strategy will be locally implemented to direct all works traffic to the site, avoiding the use of 
unsuitable roads, such as the northern section of Mill Lane which includes a weak bridge with a weight limit. 
This will be reinforced with signage notification as vehicles exit the site. The signage at the site entrances will 
include the times when access into site by works traffic can be obtained, to ensure that staff are available to 
allow access for deliveries onto the site. 

3.5. Use of the agreed vehicle routes shall be included as a contractual requirement of the Contractor and will 
be communicated to all individuals associated with the works. The necessary information will also be 
communicated to all drivers of site and delivery vehicles to ensure that all those attending the site are aware 
of the routing strategy. 

3.6. Drawing number HD192-025/P2 provided at Annex C demonstrates that the existing accesses to both the 
Hatch Farm Estate and Avenue Bungalow can safely accommodate the swept paths of a 7.5T Panel Van 
arriving and departing to/from Mill Lane. In addition, drawing number HD192-026/P2 also at Annex C 
identifies that a large HGV can be accommodated at the Hatch Farm access to serve the works compound, 
subject to minor improvements at the interface will Mill Lane and relocation of the timber fence at the 
western edge of the access. Notably, the drawing demonstrates how a gated access can be provided which 
is set back from the Mill Lane corridor to ensure that arriving vehicles do not impede traffic flow along Mill 
Lane. The drawing also depicts a large tipper vehicle arriving and departing the access to Avenue Bungalow, 
where the intention is for banksmen to assist with the arrival of the vehicle to/from Mill Lane.  

3.7. In order to help ensure that the specified works traffic routings are adhered to, any satellite navigation 
postcode details that are due to be issued to contractors must follow the approved works access routes to 
the proposed sites and must be tested prior to commencement of demolition activities.  

4. Working Hours 

4.1. Wokingham Borough Council typically sets out specific guidelines governing the days and times during 
which works related activities may take place such as construction. These restrictions are intended to 
safeguard nearby residents from noise and disturbance outside of permitted hours during the period of 
works. The demolition work must not be carried out outside the following timeframes: 

 Outside the hours of 07:30 – 17:30 hrs on Mondays to Fridays (inclusive) 

 Outside the hours of 08:00 – 13:00 on Saturdays, and 

 On Sundays and on public holidays. 

4.2. Should there be specific circumstances where work is proposed to be undertaken outside of these hours 
then confirmation would first need to be obtained in advance and in writing from Wokingham Borough 
Council. 
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4.3. It is proposed that deliveries to the site related to the demolition works are to be restricted to between 09:15 
and 15:00 Monday to Friday. No deliveries are proposed on Saturdays. The opportunity to organise deliveries 
outside of the peak hours wherever possible (including outside school entry and exit times) will be 
considered. 

5. Mud Prevention  

5.1. Wheel washing facilities will be provided at each site gate to help ensure that the local road network is kept 
clear from mud and debris, as identified at the plan at Annex A. 

5.2. The wheel washing will be undertaken by a site operative using a jet wash at the entrance to the Hatch Farm 
Compound and Avenue Bungalow site. A runoff area comprising polyethylene sheeting filled with shingle will 
be provided to trap any silt runoff. This will be removed when it becomes silted up.  

5.3. Any vehicles removing spoil from the site will be fully sheeted to minimise the risk of any mud overspilling 
onto the highway.  

5.4. Regular inspections of the accesses will also be undertaken to ensure the above measures are effective. 
Provision for cleaning of the road, if required, will be undertaken using mechanical road sweepers.  
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Annex A – Proposed Compound Location 
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Annex B – Works Traffic Routing Plan 
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Annex C – Swept Path Analysis 
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