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Fairbank House, Eynsford Road, Farningham DA4 0BQ                                 

01322 879791 

 
 

Construction method statement 

 
Proposed  
Replacement building for Gospel Hall 
 
Address  
19 Groveland Road,  
Spencers Wood 
Reading  RG7 1DP 
 
Ref: 853-2 
 
Date  25 September 2026 
 
Client  
Mr. Murray Lindsell, PBCC 
 

 
 
1. Dust Mitigation and Management Measures 
Objectives: Prevent off-site dust nuisance; minimize particulate matter emissions; protect workers and public. 
Controls & Methods: 

1. Site Hoarding & Sheeting  
Continuous solid hoarding 2.4 m with sealed joints; debris netting/scaffold sheeting on elevations 
exposed to wind. 

2. Material Handling  
Cover stockpiles; avoid double-handling; sealed skips; no dry sweeping  

3. Cutting/Grinding  
Wet methods to be used where possible 

4. Cement and Mortar  
Enclosed mixing areas; wet suppression; spill kits; bunds. 

 
2. Location and Operation of Plant 
Layout & Siting: 

• Wheel Wash: Not a requirement for traffic onto the site which is largely hard surfaced prior to 
construction. Manual lance spray for specific issues. 

• Plant Washdown Bay: Bunded area for concrete mixers and pumps; segregated from storm drains; 
labelled “Washout Only.” 

• Runoff Management: No discharge to surface water without treatment. 

 
3. Measures to Reduce Demolition and Construction Noise 
Objectives: Keep noise within agreed limits; minimize disturbance; comply with local authority/consents. 
Controls & Methods: 

1. Best Practicable Means: Select low-noise plant (silenced generators/compressors); acoustic 
enclosures; rubber skirts on breakers; mufflers. 

2. Time Controls:  
High-noise tasks scheduled within core hours; no impulsive activities at the start/end of day; notify 
neighbours before exceptional works. 

3. Barriers & Screening:  
Acoustic barriers around stationary plant; orient loud equipment away from receptors. 

4. Plant Management:  
Regular maintenance; switch off idle plant; locate generators on resilient mounts away from boundaries. 

Monitoring & Reporting: 

• Complaints Procedure: Investigate within 24 hrs; share corrective actions 
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4. Construction Traffic Movements & Cumulative Impacts 
Permitted Delivery Hours: 

• Monday to Friday: 07:30 – 19:00 

• Saturday: 07:30 – 13:00 

• No deliveries are permitted on Sundays or Bank Holidays. 
Mitigation & reinstatement 

• Contractor to be responsible for protection and repair of crossover to highway 
Construction Logistics  

• Access to the construction site shall be managed to minimise disruption to the surrounding area and 
ensure safety and efficiency.  

• Any deliveries larger than a van to be pre-booked with the site manager to stagger times of arrival to 
avoid congestion 

• Coordinate deliveries, waste collections, and workforce travel to reduce congestion, emissions, and 
safety risks. 

• All contractors and suppliers must be informed of these restrictions and adhere strictly to the approved 
logistics plan. Non-compliance may result in access being denied and potential enforcement action. 

Measures for Safe Pedestrian Movement 
 Signs inside exit to provide extra precaution for drivers to look out for pedestrians 
Parking for Operatives During Construction 
 Adequate space to be allocated for operative vehicles on site with ability to exit site in forward gear 
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5. Ecology and Arboricultural Controls 
 
Construction Lighting 

• No new temporary external lighting or floodlighting shall be erected or installed on the site during 
demolition or construction works.  

• Any existing external lighting retained during the construction period shall only be used where 
necessary for safe access and egress during approved working hours and shall be kept to the minimum 
necessary.  

• Lighting shall not be directed towards trees, boundary vegetation or ecological receptors and shall be 
switched off when not required. 

 
Ecologist's Toolbox Talk 

• Prior to commencement of demolition, site clearance or other works which could affect protected 
species or their habitats, the Project Ecologist shall deliver an ecological toolbox talk to the Site 
Manager and relevant site personnel.  

• Relevant new personnel joining the project subsequently shall be briefed before undertaking affected 
works. 

 
Arboricultural Pre-commencement Meeting and Tree Protection 

•  
Prior to any works commencing on site, a pre-commencement site meeting shall be held with the 
retained Arboricultural Consultant, relevant construction personnel/Site Manager and Wokingham 
Borough Council Tree Officer in accordance with the approved Arboricultural Development Statement 
CBA11977. 

• The meeting shall agree the approved working methods, position of site offices, material storage and 
compounds, contractor parking, tree removal/retention and tree protection measures. 

• All approved pre-development tree works shall be completed prior to site preparation and construction 
works. Immediately following completion of those works, the tree protection measures shown on Tree 
Protection Plan CBA11977.02 TPP shall be installed before any site preparation, demolition or 
construction works commence. 

 
Site Induction 

• Relevant site personnel shall be briefed on tree protection requirements as part of their site induction. 
The Arboricultural Development Statement and Tree Protection Plan shall be available on site 
throughout the works. 

• All ecological and arboricultural works shall be undertaken in accordance with the approved Bat 
Mitigation Strategy, Arboricultural Development Statement and associated approved plans. 

 


