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1. Introduction 

1.1. ACD Environmental Ltd (ACD) was instructed by Westbourne Homes in June 2026, to 
prepare the following report to ensure protection for all retained trees on the 
development site at Hyde Nursery, New Road, Ruscombe. Implementation of the 
protection methods and other details within this report are integral to achieving this 
goal. 

1.2. This report has been revised (rev A) to reflect updated file references following receipt 
of an updated layout drawing. It is confirmed that there are no changes to the 
arboricultural impacts proposed from the previous revision following this update. 

1.3. This Method Statement is to be made available to all operatives on site during the 
construction process, so that they understand the scope and importance of the 
measures set out for tree protection.  

1.4. For details of trees to be retained, and locations and types of special protection 
methods, reference should be made to the latest revision of Tree Protection Plan (ref: 
WEST25231-03A), which should be displayed prominently on site for all staff to see. 

1.5. To ensure accuracy and avoid future costly adjustments, the Tree Protection Fence 
and Ground Protection must be set out by a surveyor with all node points being marked 
clearly on site for the fencing contractor to work to. The AutoCAD version of the Tree 
Protection Plan is available on request. 

1.6. The controlling authority is Wokingham Borough Council, who can be contacted at: 
Civic Offices, Shute End, Wokingham, Berkshire, RG40 1BN, Tel: 0118 974 6000. 

1.7. Any questions relating to the content of this report should be directed in the first 
instance to: ACD Environmental Ltd, Unit 7, Godalming Business Centre, Woolsack 
Way, Godalming, GU7 1XW, 01483 425714, quoting the site address and report 
reference number. 

1.8. The following abbreviations have been used throughout this document: 

• Root Protection Area – RPA. 

• Construction Exclusion Zone – CEZ. 

• Tree Protection Plan – TPP. 

• Tree Protection Fencing – TPF. 
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2. Phasing of Operations for Tree Protection 

2.1. Implementation of tree protection measures on the site must be carried out in the 
following order: 

1) Tree removals and tree surgery. 
2) Line of tree protection fence to be set out to node points by surveyor. 
3) Accurate erection of tree protection fence and ground protection. 
4) Site accessible to construction/demolition traffic. 
5) Demolition/site clearance. 
6) Construction Phase. 
7) Realignment of tree protection fencing (prior to installation of no-dig surfacing)  
8) Removal of tree protection fencing. 
9) Remedial tree surgery (if required). 

2.2. The above phasing must not be changed without approval from the project 
arboriculturist and agreement with the Council. 

3. Site Supervision 

3.1. The development process will be subject to supervision during the excavations within 
the RPA of G2 and for the installation of no-dig surfacing adjacent to G42. 

3.2. Arboricultural supervision is to be carried out at all crucial stages throughout the 
development process to ensure detailed tasks are carried out as per the approved 
methodology, and during any other, unplanned incursions into protection areas, for 
whatever reason. 

3.3. This supervision will require the arboriculturist to be present throughout the task, to 
ensure all the arboricultural objectives are met. 

3.4. If the task is to take a long period of time, provided the arboriculturist is satisfied, and 
after an initial ‘tool-box talk’, the supervision may be reduced to telephone contact 
between the site foreman/contractor and arboriculturist. 

4. Tree Protection Areas 

4.1. Based on tree survey data, tree protection areas have been determined for every 
retained tree. These areas are designed to protect at least a functional minimum of 
tree root mass in order to ensure that the trees survive the construction process. 

4.2. Some trees on this site are subject to statutory protection by Tree Preservation Order. 
Damaging them is a criminal offence and is also contrary to planning conditions that, 
if breached, could lead to all work on site being stopped by the local authority. 

4.3. It is the responsibility of everyone engaged in the construction process to respect the 
tree protection measures and observe the necessary precautions within and adjacent 
to them. 

5. Restrictions Within Tree Protection Areas 

5.1. Inside the exclusion area of the fencing, the following shall apply: 

• No mechanical excavation whatsoever. 

• No excavation by any other means without arboricultural site supervision. 

• No hand digging without a written method statement having first been approved by 
the project arboriculturist. 
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• No lowering of levels for any purpose (except removal of grass sward using hand 
tools). 

• No storage of plant or materials. 

• No storage or handling of any chemical including cement washings. 

• No vehicular access. 

• No fire lighting. 

5.2. In addition to the above, further precautions are necessary adjacent to trees: 

• No substances injurious to tree health, including fuels, oil, bitumen, cement 
(including cement washings), builders’ sand, concrete mixing and other chemicals 
shall be stored or used within or directly adjacent to the protection area of retained 
trees. 

• No fire shall be lit such that flames come within 5m of tree foliage. 

6. Avoiding Damage to Stems and Branches 

6.1. Care shall be taken when planning site operations in proximity of retained trees to 
ensure that wide or tall loads, or plant with booms, jibs and counterweights, can 
operate without coming into contact with retained trees. Such contact can result in 
serious injury to them and might make their safe retention impossible. 

6.2. Consequently, any transit or traverse of plant in proximity of trees shall be conducted 
under the supervision of a banksman, to ensure that adequate clearance from trees is 
at all times maintained.  In some circumstances, it may be impossible to achieve this 
without pruning works known as ‘access facilitation pruning’. 

6.3. Access facilitation pruning shall be kept to the barest minimum necessary to facilitate 
development and shall be carried out in strict accordance with the guidance below 
(Tree Surgery). Under no circumstances shall construction personnel undertake any 
tree pruning operations. 

7. Tree Protection Fencing 

7.1. The Tree Protection Plan (see the latest revision of: WEST25231-03A) shows the 
alignment of Tree Protection Fencing (TPF), which is to be installed prior to any of the 
following taking place: 

• Demolition. 

• Plant and material delivery. 

• Soil stripping. 

• Utility installation. 

• Construction works. 

• Landscaping. 

7.2. Stages for installation of TPF: 

1) Hand clearance of any vegetation to allow clear working access. 
2) Setting out of fencing points. 
3) Fencing erected. 
4) Site accessible to demolition/construction traffic. 
5) Temporary location of fencing removed, permanent location of fencing applied. 

(G42). 
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7.3. To ensure accuracy and avoid future costly adjustments, the Tree Protection Fence 
must be set out by a surveyor with all node points being marked clearly on site for the 
fencing contractor to work to.  

7.4. Once erected, all TPF will be regarded as sacrosanct, and will not be removed or 
altered without prior recommendation by the project arboriculturist and approval of the 
local planning authority.  

7.5. The specification for tree protection fencing shall comprise of Heras type panels on 
'boots', well braced by attachment to scaffold pole uprights driven firmly into the 
ground.  

7.6. Should any alternative method of barrier construction be proposed, the design should 
be approved by the local planning authority. 

7.7. Once the exclusion zone has been protected by barriers and/or ground protection, 
construction work can commence.  

7.8. All weather notices should be erected on the barriers (for example see figure below). 

 

 
Tree protection sign (download from) http://www.acdenvironmental.co.uk 

 
 

 

http://www.acdenvironmental.co.uk/
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8. Ground Protection 

8.1. The specification for Ground Protection is shown on the Tree Protection Plan. Any 
alternative specification to be installed must be capable of supporting the expected 
loads and avoiding rutting, compaction and damage to the soil. As advised in 
BS5837:2012 section 6.2.3: 

8.2. New temporary ground protection should be capable of supporting any traffic entering 
or using the site without being distorted or causing compaction of underlying soil. The 
ground protection might comprise one of the following: 

a) for pedestrian movements only, a single thickness of scaffold boards placed either 
on top of a driven scaffold frame, so as to form a suspended walkway, or on top of a 
compression-resistant layer (e.g., 100 mm depth of woodchip), laid onto a geotextile 
membrane. 

b) for pedestrian-operated plant up to a gross weight of 2 t, proprietary, inter-linked 
ground protection boards placed on top of a compression-resistant layer (e.g., 150 mm 
depth of woodchip), laid onto a geotextile membrane. 

c) for wheeled or tracked construction traffic exceeding 2 t gross weight, an alternative 
system (e.g., proprietary systems or pre-cast reinforced concrete slabs) to an 
engineering specification designed in conjunction with arboricultural advice, to 
accommodate the likely loading to which it will be subjected. 

8.3. Stages for ground protection installation1: 

No plant machinery to be used in the area of ground protection for whatever reason 

1) Discuss procedure with project arboriculturist. 
2) Dismantle primary TPF and re-erect in secondary location as shown on TPP. 
3) Any shrubs, saplings or trees to be removed, are to be cut, or ground out to just 

below ground level rather than grubbed or winched out, which can damage roots of 
retained trees. 

4) Lay woven geotextile over existing ground surface by hand. 
5) Cover the area with compressible layer, woodchip for example, using hand tools 

only. 
6) Cover compressible layer with side butting scaffold boards or plywood boards. 
7) Confirm surface is acceptable for use with project arboriculturist. 
8) Area ready for construction access. 

8.4. To ensure accuracy and avoid future costly adjustments, the Ground Protection must 
be set out by a surveyor with all node points being marked clearly on site for the fencing 
contractor to work to.  

8.5. There is to be no-excavation within ground protection area whatsoever. This includes 
installation of services and associated utilities. 

 
 

 
1For protection from foot traffic only 
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9. Site Storage, Parking and Welfare Facilities  

9.1. The site will require provision for; site storage, contractor parking, welfare facilities, 
temporary services/drainage, material drop of points, etc. 

9.2. No details of these provisions are available at the time of writing of this report. 

9.3. None of the above provisions will be sited within RPAs of retained trees without the 
input or the project arboriculturist and the consent of the Local Authority. 

10. Tree Surgery and Removal 

10.1. Those trees which are to be removed are shown with a red dashed canopy outline, 
and a dashed emblem around the trunk on the Tree Protection Plan ACD reference 
WEST25231-03A. 

10.2. The following surgery works are to be carried out: 

Tree 
number 

Species Operation 

G2 Leyland Cypress Crown lift northern aspect of crown to 5m. 

T3 Common Oak Remove tree. 

T4 Common Ash Remove tree. 

T5 Common Ash Remove tree. 

T6 Common Ash Remove tree. 

T7 Common Ash Remove tree. 

T8 Common Ash Remove tree. 

T9 Goat Willow Remove tree. 

T11 Goat Willow Remove tree. 

G12 Common Ash Remove group. 

T13 Damson Remove tree. 

T14 Common Ash Remove tree. 

G15 Buddleja, Walnut Remove group. 

T23 Common Ash Remove tree. 

G25 Various 

Prune two components of group on northern boundary to allow 
room for construction and to crown lift other components for 

the installation of boundary fencing. 
 

Remove components of group as shown on the tree protection 
plan. 

T26 Silver Birch Remove tree. 

G27 Common Ash Remove group. 

G28 Various Remove group. 

G29 Common Ash Remove group. 

T30 Common Ash Remove tree. 

T31 Hawthorn Remove tree. 

T32 Chinese Privet Remove tree. 

T33 Common Ash Remove tree. 

T34 Goat Willow Remove tree. 

H35 Privet 
Prune southern face to allow for adequate working room for 

construction purposes. 

T38 Apple Remove tree. 

T39 Common Oak Remove tree. 

T40 Laburnum Remove tree. 

T41 Wild Cherry Remove tree. 



Method Statement for the site at Hyde Nursery, New Road, Ruscombe 
for Westbourne Homes 

` 

 

 
ACD Environmental Ltd, Unit 7, Godalming Business Centre, Woolsack Way, Godalming, GU7 1XW. Page | 9 
t: 01483 425714 e: mail@acdenv.co.uk 

G42 Various 
Crown lift remaining trees in group to 3m and prune the 

western aspect of canopy to allow for 1.5m of working room for 
construction purposes.  

T43 Cornelian Cherry Remove tree. 

T44 Deodar 
Prune eastern aspect of crown to allow for adequate working 

space for construction. 

 

10.3. All trees to be removed are indicated on the Tree Protection Plan. 

10.4. If any further tree surgery works are required, a proposed specification will be 
submitted to and approved by the Local Planning Authority before any works are 
carried out. 

10.5. All work will be carried out in accordance with BS 3998:2010 Recommendations for 
Tree Work, industry best practice and in line with any works already agreed with the 
Council. 

10.6. The tree surgery contractor is responsible for carrying out any relevant health and 
safety risk assessment, and insurance, prior to any work being carried out. 

10.7. The statutory protection afforded by the Wildlife and Countryside Act and Countryside 
and Rights of Way Act will be adhered to. If further advice is required, particularly if 
bats are discovered during tree work, it will be obtained from Natural England or other 
competent persons and recommendations adhered to. 

10.8. The stumps of any trees removed from within the Construction Exclusion Zone or the 
RPAs of retained trees will be either; cut flush to ground level and left in situ or ground 
out using a stump grinder. They will not be winched out. 

10.9. All operations shall be carefully carried out to avoid damage to the trees being treated 
or neighbouring trees. No trees to be retained shall be used for anchorage or winching 
purposes. 

11. Remediation for Planting Areas 

11.1. Planting areas to be clearly defined prior to remedial works. 

11.2. Area to be assessed for compaction and other damage. 

11.3. Trial pit to be excavated to assess current soil quality. 

11.4. If current soil quality is acceptable but compacted, then decompaction methods are to 
be employed. For example, rotovating to a depth equal to planting depth or tilling of 
soil with air excavation tool. 

11.5. With poor quality soil in planting area, whole scale replacement of planting area soil is 
to be implemented. Provide as necessary to make up any removed topsoil and to 
complete the work. Soil grade should be Premium as advised by BS3882 and 
compacted under foot. 

12. Soft Landscaping within RPA 

12.1. All landscaping and associated ground preparation within exclusion zones will be 
carried out sensitively to ensure root damage is mitigated as much as is practicable. 
At no time is any heavy plant to be used within any protected area. Removal of existing 
vegetation will be carried out by hand; turf may be removed using a mechanical turf 
stripper or by hand. 

 



Method Statement for the site at Hyde Nursery, New Road, Ruscombe 
for Westbourne Homes 

` 

 

 
ACD Environmental Ltd, Unit 7, Godalming Business Centre, Woolsack Way, Godalming, GU7 1XW. Page | 10 
t: 01483 425714 e: mail@acdenv.co.uk 

13. Turfing 

13.1. Stages for turfing gardens and open spaces: 

No plant machinery2 to be used in the area for whatever reason 

1) Remove TPF to allow access to area.  
2) Do not reduce any high spots or excavate in any way. 
3) Existing poor-quality turf may be removed with a turf stripper. 
4) Use good quality topsoil to level any low-lying areas and hollows and provide a fine 

tilth to lay turf on.  This imported soil must not result in a level increase of more than 
100mm in any area.  

5) Import turves by hand in wheelbarrow. 
6) Lay turves as required. 

 
14. Planting 

14.1. Should the soil be compacted or have a poor structure which may hinder the 
development of any new planting, soil decompaction techniques may be used upon 
consultation with the project arboriculturist. 

14.2. Stages for planting within tree protection areas: 

No plant machinery to be used in the area for whatever reason 

1) Remove TPF to allow access to area.  
2) Remove existing vegetation by hand, turf may be removed using a mechanical turf 

stripper. 
3) Do not reduce any high spots or excavate in any way. 
4) Import good quality topsoil by hand (with wheelbarrow) into area. 
5) Level to a depth of no more than 100mm with hand tools. 
6) Dig individual planting pits for each plant by hand (including hedging which must 

not be trench planted). 
7) Any mulch should also be imported and spread by hand. 

14.3. No works will be carried out within any protected areas if the soil moisture is of a level 
likely to allow compaction to occur. 

 
 

 
2 Including rotovators 
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15. Installation of underground services within RPAs 

15.1. If for whatever reason installation within RPAs is required, the project arboriculturist 
and local authority must be notified prior to any tree protection barrier removal and the 
following details adhered to. 

15.2. Stages for installing services within tree protection areas: 

No plant machinery to be used in the area for whatever reason 

1) Contact project arboriculturist to hold pre-start site meeting and ‘toolbox’ talk before 
starting work. 

2) Remove just enough tree protection fencing to allow access to area and facilitate 
trenching. 

3) Remove any surface vegetation or existing hard surfaces using hand tools. 
4) Excavate the trench using hand tools only, keeping to minimum dimensions 

required. 
5) Roots below 25mm should preferably be retained, however if required can be cut 

cleanly using secateurs or hand saw. 
6) Roots over 25mm diameter will be retained and kept damp by covering with hessian 

(re-wetted as required).  
7) Feed in services. 
8) Back fill trench with 200-300mm depth of excavated soil, or a mixture of excavated 

and imported top-soil (to BS3882:2015), firming down with heels. 
9) Repeat step 7 until trench is filled. 

10) Re-erect tree protection fencing as per approved plan. 

15.3. An alternative to the method of excavation above, for trenching within RPA’s, is by 
using an ‘air-spade’ or similar. This tool utilises compressed air to remove soil from 
around tree roots causing minimal damage and can be run off a typical site 
compressor. ACD can provide details of contractors supplying air-spade services if 
required. 

15.4. Alternatively, trenchless technology such as thrust boring can be used in some 
instances and is particularly effective as it can pass directly under the tree, at a depth 
which is likely to avoid almost all impact on roots of the subject tree. As no 
access/thrust pits will be located within the RPAs of the subject trees, the need for 
arboricultural supervision is limited. 

15.5. Reference can be made to National Joint Utilities Group Publication Volume 4 (NJUG 
Vol 4) for guidance, but any approach must be approved by the project arboriculturist. 
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16. Installation of Boundary Fencing Within Protected Areas 

16.1. Stages for installing wooden fence posts: 

No plant machinery to be used in the area for whatever reason 

1) Contact project arboriculturist to hold pre-start site meeting and ‘toolbox’ talk before 
starting work. 

2) Remove TPF to allow access to area.  
3) Dig post holes using hand tools, avoiding damage to the protective bark covering 

larger roots. Roots smaller than 25mm diameter may be pruned back using either 
secateurs or a hand saw, leaving a clean cut.  

4) Damage or severance of roots above 25mm diameter must be avoided. If roots of 
this size are discovered, the hole should be relocated. If there are a large number 
of such roots it may be necessary to relocate the hole by half a fence panels length 
and adjust the fence panels accordingly. 

5) Line hole with non-porous lining, for example durable polythene bag. 
6) Insert post and fill post hole with concrete to ground level. 
7) Trim polythene to ground level. 

17. Installation of No-Dig Road Surface 

17.1. To ensure that tree roots, within the ground under this proposed surface, continue to 
survive during and after construction a cellular system such a CellWeb (Geosynthetics 
Ltd, 01455 617139, www.geosyn.co.uk) of 200mm depth is to be used3.  

 
Figure 1: Cellular system profile 

 

 
3This approach describes installation of a typical no-dig surface.  The author of this report is not an engineer and therefore 

detailed engineering design and analysis must be carried out before installation.  
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17.2. Stages for Installation of the cellular confinement surface: 

1) Contact project arboriculturist to hold pre-start site meeting and ‘toolbox’ talk before 
starting work. 

2) Dismantle TPF and re-erect in secondary location as shown on TPP. 
3) Remove existing vegetation by using a specific herbicide (as advised by a 

specialist) or manual removal with hand tools only. Agreed removal of shrubs, 
saplings or trees, within the protected areas of retained trees are to be cut or ground 
out to just below ground level rather than grubbed or winched out, which can 
damage roots of retained trees.  

4) Retain all original ground levels after vegetation removal. No excavation 
whatsoever. 

5) Remove any existing hard surfaces (paving, tarmac etc.) Hand tools should be used 
if possible. If machinery is required for this operation, it must be used only on 
existing surfaces or outside the protection areas and tree canopies (approval from 
project arboriculturist must be sought before using machinery). The sub-base of 
existing surfaces or foundations should be left in situ where possible to avoid 
unnecessary root disturbance and provide a base for the new surface.  

6) Install a non-woven Geotextile (such as Fibretex F4M) directly over soil grade level 
(levelled where necessary, by non-compacted washed sand) and fix in place. 

7) Lay the cellular system over the Geotextile, which is secured open under tension 
during the infill process with steel staples or wooden pegs.  

8) Install kerbs and edgings directly on top of existing soil grade level. For light 
structures, a treated peg and board may be acceptable. For more substantial 
structures, railway sleepers, haunched concrete with road pins, drilled kerbstones, 
gabions or cast in situ kerbs will be appropriate.  

9) Fill the cellular system ensuring any machinery works only on already filled areas. 
Typical infill consists of no fines angular granular material 20-40mm, which will 
remain un-compacted. 

10) Install porous wearing surface. 

• Small Block Paving. 

o Lay a second layer of Geotextile separation fabric over the infill. 
o Lay a sharp sand-bedding layer to recommended depth. 
o Place block paviours as per manufacturer’s instructions. 

• Washed Gravel. 

o Place second layer of Geotextile separation fabric over the filled cellular 
confinement system. 

o Place pea shingle/ gravel to required depth. 

• Porous Asphalt. 

17.3. Any variation to the above specification must meet the following design criteria for low-
invasive surfaces to provide the conditions for continued tree survival and growth: 

• Maintain oxygen diffusion through new surface to rooting area (5-12% by volume4). 

• Maintain sufficient passage of water to the rooting area (12-40% by volume5). 

 
4 Tree Roots in the Built Environment 2006, Roberts Jackson Smith HSO 
5Tree Root Growth Requirements, Dr Kim. D. Coder, University of Georgia. July 2000 
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• Maintain existing ground levels to avoid root damage (severance and/or 
asphyxiation). 

• Avoid compaction by maintaining a soil structure sufficient to sustain root growth 
(soil bulk density below 1.4g/cc6). 

17.4. Site analysis of the soil type and its structural characteristics will be required prior to 
determining the specific depth of products to be adopted for example, footpaths 
normally require a depth of 100mm and, 150mm to 200mm depths are used for 
residential driveways, while greater depths may be required for the passage of heavier 
traffic such as for construction access and delivery vehicles.  

17.5. If ground levels are to be raised more than 150mm this should be achieved by the use 
of a granular material, which does not inhibit vertical gaseous diffusion. For example: 
no-fines gravel, washed aggregate, structural soil (min. 20% sand content) or cobbles. 

17.6. Ideally, the surface should be installed between May and October when the ground is 
driest and least prone to compaction. The approved wearing course is to be laid over 
the Cellular System. Where it covers in excess of 20% of the RPA or is wider than 3m 
within the RPA, the new surface should be constructed in a manner to permit infiltration 
of moisture and gaseous diffusion (pervious). Where the wearing course is in excess 
of 20% of the RPA or wider than 3m, a specially engineered surface will need to be 
designed to meet the above criteria. 

18. Sensitive excavation within retained RPAs 

18.1. All excavations within retained RPAs to be carried out using the following sensitive 
methodology: 

1) Pre-start meeting between project arboriculturist and groundworkers. 
2) Removal of Tree Protection Fencing where required to allow access to working 

area. 
3) RPA radius of retained trees within proposed area of excavation to be measured 

and marked out with line-marker or pegs to inform areas of sensitive excavation. 
4) Soil within marked out area to be excavated using hand-tools and/or air-spade. 
5) Where suitable soil can be scraped away carefully under direct supervision of 

project arboriculturist using an excavator located outside of the RPA with toothless 
bucket attachment. 

6) Upon discovery of any large rooting systems (diameter of over 25mm), remaining 
soil will be removed using either hand tools or with use of an air-spade. 

7) Once area is excavated as required an assessment is to be made in regards to any 
significant roots discovered as to the feasibility of root retention and significance of 
potential impact to vitality and stability of retained trees from root pruning. 

8) If root pruning is viable, then it shall be undertaken by the project arboriculturist as 
access facilitation pruning and documented for review by the Local Planning 
Authority. 

9) If impact of root pruning is considered too significant then approval must be gained 
for further tree removal prior to continuation of works within the RPA of affected 
tree. 

10) During any delay between exposure of roots and agreement of either removal or 
pruning works, exposed rooting structures must be covered with a damp material 
which is to be re-wetted as required to prevent dehydration of root-hairs. 

 
6 Arboriculture, Tree Management of Shade Trees and Vines 2004, Harris, Clarke, Matheny 



Method Statement for the site at Hyde Nursery, New Road, Ruscombe 
for Westbourne Homes 

` 

 

 
ACD Environmental Ltd, Unit 7, Godalming Business Centre, Woolsack Way, Godalming, GU7 1XW. Page | 15 
t: 01483 425714 e: mail@acdenv.co.uk 

11) Re-erection of Tree Protection Fencing following completion of works or between 
daily work intervals.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Will Wareing ND Arb 

Arboriculturist 
 
16 September 2026 
 
Revision A: 02 October 2026 – Henry Pinn 
 
LIMITATIONS OF USE AND COPYRIGHT 
This assessment has been prepared for Westbourne Homes.  All rights in this report are reserved. No part of it may be 
reproduced or transmitted, in any form or by any means, electronic, mechanical, photocopying, recording or otherwise, or 
stored in any retrieval system of any nature, without our written permission. Its content and format are for the exclusive use 
of the addressee in dealing with Hyde Nursery, New Road, Ruscombe.  Until all invoices rendered by the Consultant to the 
Client have been paid in full, the copyright of any documents, forms, statements, maps, plans and other such material will 
remain vested in ACD Environmental Ltd, and no unauthorised use of such material may be made by the Client or any 
person purporting to be acting on his/her behalf. It may not be sold, lent, hired out or divulged to any third party not directly 
involved in this site without the written consent of ACD Environmental Ltd ©.  
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