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1. Introduction 

 
The aim of the Construction Environmental Management Plan (CEMP) and Method Statement is to 
set out the responsibilities with regards to compliance with legislation and to implement any 
mitigation measures. 

This document details management measures to minimise environmental impact from the 
construction phase of the development. 

Further, it provides a framework within which, the measures will be implemented throughout the 
project. 

The CEMP and Method Statement provides project-specific management measures and is a dynamic 
document which will be reviewed if activities or conditions onsite change that may influence 
management measures. 

This document has been developed to avoid, minimise and mitigate against any construction effects 
on the environment and surrounding community. 

All construction and enabling works at the development will be carried out in accordance with the 
this document once approved in writing by the Local Planning Authority. It focuses on our approach 
in the following three key areas: 

1) Measures for controlling the effects of construction and enabling works associated with the 
development. 

2) Addressing construction logistics issues including the phasing of the works, hours of work, 
noise and vibration, air quality, waste management, site remediation, plant and equipment, 
site transportation and traffic management including routing, signage, permitted hours for 
construction traffic and construction materials deliveries. 

3) Ensuring appropriate communication with and the distribution of information to, the local 
community and the Local Planning Authority relating to relevant aspects of construction. 
Appropriate arrangement will be made for monitoring and responding to complaints relating 
to construction. 
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Trees: 

A tree survey and arboricultural impact assessment has been completed to 
inform the design and layout of the proposed development. The site 
currently has the main tree population on the boundaries of the site. These 
will be protected as per the guidance within the Arboricultural impact 
Assessment prior to works starting on site.  

Invasive Species There are no invasive species within the site parameters.  

Archaeology: The Archaeological and Heritage Assessment concludes that the 
application site does not contain any world heritage sites, scheduled 
monuments, registered parks and gardens registered battlefields or listed 
buildings. There are no listed buildings located within the site, although 
there are 16 within 1km, all listed at Grade II. Within the wider 1km area 
there are 42 records from the Berkshire and Hampshire HERs indicating 
activity dating from the prehistoric to the modern periods. The geophysical 
survey and evaluation trenching undertaken has identified archaeological 
deposits relating to enclosures and possible pits. Two of these features were 
dated by pottery assemblages to the Iron Age or Roman period, Given the 
subsequent agricultural activity on the site from the medieval period 
onwards, it is likely that the features present will have been truncated, as 
was indicated by the evaluation trenching. As such and having regard to 
development proceeding on-site where similar remains have been present, 
there is no reason to believe that the remains will be of such significance or 
level of preservation as to require preservation in-situ. A WSI is being 
prepared in accordance with Condition 20. 
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3. Construction Proposals 

Outline Methodology – our outline methodology for carrying out the development works will be as 
follows: 

➢  Enabling works – secure the site with the installation of new heras fencing and timber hoarding 
to the perimeter of the scheme. Tree protection fencing will also be erected to a design on any 
areas which are covered within the tree protection plan. Metal site gates will be installed as 
soon as is reasonably practicable, further securing the site from unauthorized access. Leading 
on from this will be any ecology and archaeological works. Off-site and on-site mains services 
diversions will commence once the main access is constructed.  

➢  1st Phase external works – a temporary site access will be established via the use of a stone haul 
road to allow for initial parking and site deliveries area. Following this the site 
compound/welfare area will be constructed at the eastern end of the site allowing an area for 
the enabling team to place their welfare cabins (see Appendix 1 compound position). Mains 
drainage and roads will follow. At this stage we endeavor to have s278 sign off allowing us to 
construct the main site entrance and bring existing services on to site and lay as per the agreed 
service design. Before superstructure works proceed, we aim to have all oversites completed, 
allowing a clean, safe, and practical environment before adding further sub-contractors to the 
development.  

➢  Site establishment works – site infrastructure; install permanent site accommodation and 
welfare once the roads are constructed on site. The following dimensions will apply canteen, 
meting room, toilets, site office (24ft length 9ft width) site stores (20ft length 8ft width) All 
purple in appearance to match Stonebond company colours (please see attached example in 
appendix). 

➢ Loading and unloading of plant and materials - predominantly the use of a site forklift will be 
utilised for the loading and unloading of materials. Appendix 1 shows the area in which we have 
allocated for said materials. In some cases, hi-abs will be used to unload where transport has 
this use. At no point will any loading unloading be taking place on the main road off the site 
boundary.  

➢ The erection of security fencing will be put in as per the agreed specification in line with 
company health and safety policies. This will be checked on a weekly basis as per the temporary 
works registers all of which will be stored on site. Hording and decorative displays fall under 
the same temporary works checks. If any defective areas are found it will be dealt with by the 
site team and may need the involvement of the wider team such as sales and marketing 
department. All fencing and gates will have signage attached such as site entrance signs, tree 
protection signage, danger notices, and mandatory site rules such as use of P.P.E. speed limits 
for plant and deliveries and directions to entrance/exit points and site offices.  

➢ Wheel washing facilities - this will be via the use of a bowser and heavy duty jetwash it will be 
placed at the main entrance point of the site initially, as the site progresses and occupations 
begin the site gates will progressively move back within the development and the wheel 
washing will move back along with the site gates (please see handover schedule within 
appendix).  

➢ The site will be part of the considerate contractor’s scheme providing a considered approach 
to sensitive working practices. Other than the items within this CEMP other practical measures 
to reduce construction impacts will be set out in the CPHSP and sub-contractor RAMS.  

➢ A schedule of works will be produced in the form of a master programme along with an 
enabling infrastructure programme used to report against and track progress this will be 
discussed and reviewed regularly in internal and external meetings. This will be produced prior 
to any works starting.  

Construction Logistics – our construction logistics proposals for access, site establishment, materials 
storage and parking etc. are shown in the appendices. 

Construction access will be used from Longwater Road this will act as the only access point for the 
period from site start to the completion of site, not working outside of our boundary until the s278 
agreements and sign offs have been agreed with highways.  

The site has 1 PROW’s running east to west along the northern site boundary. This will be hoarded off 
form the main site and to be kept open during the works, so long as there are no health and safety risks 
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4. Traffic Management 

All delivery vehicles will leave the construction site in a forward direction; they will not be allowed to 
perform U-turns on the road. 

There are 2 main traffic routes to and from the site option 1 from the north via the Nine Mile Ride, 
option 2 is off of the M3 at junction 4a please see routes within the appendix. These traffic routes are 
not restricted in height, width or weight restrictions.  

There will also be signage displayed at the site exit to make sure all drivers are aware of the 
preferred route back and be included within the drivers’ rules that all vehicle drivers have to read 
and sign before they are allowed to unload their vehicle on site. The preferred route is indicated 
within the appendices. 

We will request all scheduled deliveries to be notified by the supplier by the Site Team at least 48 hours 
in advance of delivery time so that the deliveries can be prepared for and managed accordingly with 
minimal impact upon the surrounding area. If deliveries arrive unannounced or earlier than previously 
advised, then they will be accommodated on site. If this space is unavailable, the lorries may be turned 
away. However, given the volume of materials that are required on the project, we feel that turning 
away vehicles will be unnecessary. 

All vehicles will be inspected by the gateman/traffic marshal before leaving site to ensure no materials 
or debris is transported from site onto the public highway or footpaths. The site roads will be 
constructed up to base course early within the project’s program thus minimising any vehicles 
accessing across unmade ground. Wheel washing facilities (powered jet washer within a contained 
area to prevent possible contamination into sewers) will be available adjacent to the site exit and 
enforced by the gateman.  
 
The access from Longwater Road will require wheel washing facilities from the start of the project to 
completion.  
 
A swept path analysis has been undertaken and is shown in the appendix below, upon starting on site        
we will install a temporary access for site deliveries and personnel, a compound will be set up and 
tarmacked as part of this compound a turning circle large enough to accommodate low loaders 
turning will also be constructed. Please see dimensions in appendix. Please note entry can be obtained 
from the North or South for the 18m vehicle however, exit is only to the North. 

The site entrance will be regularly inspected by the gateman and Site Management to ensure they 
are clean and clear of debris arising from vehicles entering or exiting the site. If any debris is found 
during these inspections the gateman is to raise this to the Site Manager who will action getting this 
cleaned and cleared as a matter of urgency. Mechanical road sweeping will be carried out on a regular 
basis and as required during the project’s duration. 

Site Parking 

Primary car parking will be provided on site adjacent to the site compound. During the enabling phase 
the groundworks contractor will set up a temporary area for parking and deliveries as the enabling 
progresses a full-site parking and deliveries area will be established (Appendix 1). Site visitors will be 
able to use existing parking spots which will be taken to base course during phase 1 enabling works.  

Public Transport 
The nearest rail station to the site is Crowthorne Railway Station which is approximately 3.6km 
northeast of the site. The closest existing bus stops to the proposed development are located 
approximately 250m north of the site. Service no.401 is a school service and travels between Three Mile 
Cross and Yateley School departing Longwater Road at around 08:15 and returning at 15:30. This service 
operates between Monday and Friday during the school term.Service no.145 travels between the Three 
Mile Cross Post Office and Winnersh, via Wokingham. There is one inbound service and one outbound 
service on Tuesdays. The service leaves Finchampstead at 10:15 and arrives in Wokingham at 10.30. The 
return service departs Wokingham Town Centre at 12:20 and arrives in Finchampstead at 12:35. 
Additional amenities served include Wokingham Library andTesco stores Approximately 600m north 
of the site on The Village, the daily 406 service leaves Finchampstead at 07:46 with return journeys 
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arriving back at 15:47 and 17:17. This service connects Finchampstead with Farnborough via Yateley and 
takes approximately 25 minutes. 
 
Cycle Routes 
There are no official cycleways within Finchampstead, however local facilities lie within reasonable 
cycling distance from the site as set out below. Cycling to Wokingham is an option for cyclists, whether 
this be via Longwater Road and then northeast on Jubilee Road or using less direct routes via the 
public rights of way network (bridleways and byways, Hollybush Ride). The distance is between 3.5-5 
miles depending on the route, which would typically take between 20-30 minutes. 

 
Pedestrian Routes 
Longwater Road has a 2m footway along the site frontage which facilitates access north into the 
centre of the village and south towards Eversley Cross. Within the vicinity of the site, Longwater Road is 
unlit, so for journeys outside of daylight hours some pedestrians may feel less confident using it. A 
Public Right of Way (FP FINC 13) runs along the northern site boundary; the footpath is fenced on both 
sides. The footpath heads west, crosses Long water Road and links up with FP FINC 12 which heads 
north towards the school. 

Vehicular Access Route – Refer to Appendix 2 

5. Environmental Impacts During Construction 

The main environmental impacts can be classified as: 

o NOISE 

o DUST & AIR QUALITY 

o NUISANCE 

o EMISSIONS 

o VIBRATION 

o SURFACE WATER 

o FOUL WATER DRAINAGE 

These will be controlled by the implementation of the following techniques: 

•  Noise assessments will be carried out when deemed necessary. Acoustic screens may be 
deployed where noise assessment record action levels. A hand-held monitoring device will be 
available to the Site Team when needed. 

•  Air quality monitoring will be carried out with monitor readings taken at the southern 
boundary adjacent to the existing residential developments when deemed necessary. A 
hand-held monitoring device will be available to the Site Team when needed. 

• Vehicles in use and site machinery will comply with Euro V1 emissions standard as a 
minimum.  

• All Non-Road Mobile Machinery (NRMM) that comes to site will be logged onto the database. 

•  Dust suppression techniques such as damping down and collective techniques on individual 
plant and machinery. Covered waste lorries used. 

•  Access routes will be clearly displayed. Congestion in locality will be minimised by Just in 
Time delivery strategy. 

•  Partnered supply chain will provide information concerning emissions and no vehicle idling 
will be allowed. 

•  Vibration monitoring will be carried out during the groundwork phase predominantly to 
provide reassurance to the residents in the immediate area. 

• Main sources of vibration will be from the piling works, if required. 

•  Surface Water – for the management for surface water during construction, we will 
endeavor to be in line with industry best practice. This is highly dependent on the 
surface water strategy as per the drainage design, during the early enabling stages 
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of construction soil bunds will be battered and covered for either off site disposal or 
kept for re-use. Depending on the on-site duration of said bunds they may be 
seeded to help prevent surface water run. This decision will be made once the cut 
and fill strategy has been reviewed, and the classification of arisings has been 
determined. As we aim to place a groundworks contractor for the enabling works 
including all roads and drainage, this should greatly reduce surface water run off 
during the project life cycle.  Areas including SUDS will be part of this early enabling 
works.  

 
Environmental Protection Requirements   
Works carried out under this project have the potential to damage the environment. A site risk 
assessment is to be carried out by the site manager before works commence; findings from the risk 
assessment are to be inducted to site personnel. The form that will be used prior to commencement 
will be GHSE RA021 site set up, and will include such items as, bird migration, protection zones, sensitive 
lighting. In general, all activities carried out on the site will comply with the relevant provisions of all 
environmental legislation and requirements of the relevant authorities for the construction of this 
project. 
 
Site Environmental Protection Rules 
Site environmental protection rules are included in the appendices. All employees and subcontractors 
working on site will be inducted on the site rules. Furthermore, Stonebond will ensure the rules are 
displayed on notice boards or at other suitable locations on the work site. 
 
Key Roles & Responsibilities 
For the purpose of this document the following summarises the key roles and responsibilities: 

 
Role Responsibilities 
Project Manager • Responsible for ensuring all comply with environmental legislation. 

• Overall responsibility for the implementation of this CEMP 
Senior Site 
Manager 
 
 

• Prepare CMS considering compliance of this CEMP 
• Review implementation of CEMP 
• Carry out weekly site audits and prepare monthly reports. 
• Ensure corrective actions are dealt with in a timely manner 

Site Team • Responsible for delivering the site inductions of environmental aspects. 
• Toolbox talks to all contractors to ensure implementation of good 

practice 
• Assist Site Manager in weekly site audits 
• Monitor sub-contractors work for compliance. 
• Manage Considerate Constructors Scheme compliance 

Principal 
Contractor 

• Assist Site Manager in preparation of the CMS 
• Prepare site specific Risk Assessments and Method Statements 

considering all environmental issues 
Contractor / Sub-
Contractors 

• Ensure workforce is fully aware of the environment issues and are 
implemented 

• Take appropriate action to rectify any non-conformance 

Project Contact Details – Refer to Appendix 4 

Environmental Protection & Risk Assessment Checklist Template – Refer to Appendix 5 

 
6. Noise and Site Working Hours 

Noise Control – General 

The appointed subcontractors will carry out predicted noise levels for each of their operations where 
applicable, in reference BS 5228-1:2009. Stonebond will employ best practical means at all times to 
minimise the noise and vibration impact of the works in line with BS 5228:2009. 
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To prevent adverse noise to the nearest sensitive facade (residents) the ambient and backgrounds 
noise levels (measurements) will be compared against the predicted noise levels of the plant. Where 
there is a significant increase of the predicted plant levels to the measured background, the 
contractor will implement Best Practicable Means (BPM) to reduce the noise accordingly to achieve 
75dB (A). 

and/or 

 

Where the measured noise levels are more than 3 dB (A) above the predicted noise levels or in the 
event of a complaint of noise an investigation will be carried out to ascertain the cause of the 
exceedance or the complaint and to check that BPM are being used to control the noise. Noise levels 
will be reduced further if it is reasonably practicable to do so. 

All machinery will comply with the current legislation of 80 dB (A). 

Noise assessments will be carried out as per Control of Noise at Work Regulations 2005. 

Background noise readings will be taken before we commence on site to get an understanding of 
the current noise levels. This will allow us to better gauge the impact of the work we are undertaking. 

If a specific noisy task is being scheduled then additional monitoring will be undertaken as required 
during this time. 

Careful selection of plant to reduce noise ensuring that plant is relatively new and regularly 
maintained. 

The sub-contractors will provide full risk assessments and method statements detailing how they will 
be managing noise on site and this will be approved by the site team before they commence on site. 

Noise Control – Detailed Provisions 

The construction site vehicle gate onto Longwater Road will be controlled to give the minimum 
amount of time open for passage of vehicles, to minimise stray noise to the external surrounding area. 

Vehicles and mechanical plant used for the purpose of the works will be fitted with effective exhaust 
silencers, will be maintained in good and efficient working order and operated in such a manner as 
to minimise noise emissions. 

On site where environmental disturbance may arise, compressors will be ‘sound reduced’ models 
fitted with properly lined and sealed acoustic covers which must be kept closed whenever the 
machines are in use, and pneumatic percussive tools will be fitted with shrouding or silencers of the 
type recommended by the manufacturers. 

If applicable, any equipment that breaks concrete by munching or similar, rather than by percussion, 
will be used as far as is practicable. We do not anticipate works of this nature being required on this 
site. 

Noisy plant or equipment will be sited as far away as is practicable from noise sensitive buildings. The 
use of barriers, i.e. soil mounds, site huts, acoustic sheds or partitions to deflect noise away from noise 
sensitive areas will be employed wherever practicable. 

Care will be taken when loading or unloading vehicles or dismantling scaffolding or moving 
materials, etc. to reduce impact noise. 

Hours of Working 

In general, the construction working hours on site will be: 

Monday to Friday – 08:00 to 18:00. (Construction Operatives will arrive on site prior to 08:00) 

Saturdays – 08:00 to 13:00. 

No Works on Sundays, Bank or Public Holidays without prior consent. 
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If required we shall obtain any relevant certification or approval if we propose to work outside of these 
hours (Section 61 notice). 

No work and ancillary operations, which are audible at the site boundary, outside these hours unless 
fully justified to the Local Authority on the grounds of engineering necessity or for reasons of Health 
and Safety. Any such works will be kept to an absolute minimum. 

During normal working hours, as defined above, the maximum LAeq, period noise levels measured 1 
metre from the facade of any occupied or other building used for residential purposes, generated by 
construction plant and equipment, including the movement of vehicles to and from the site will not 
exceed the following limits: 

Monday to Friday – 08:00 to 18:00 – Residential – 75 dB (A) 

Saturday – 08:00 to 13:00 – Residential – 75 dB (A). 

7. Dust & Air Quality 

Dust is defined as particles up to 75 m in diameter and is produced through the action of crushing 
and abrasive forces on materials. Traffic movement can generate nuisance dust. 

Mitigation of Potential Dust Nuisance 

Relevant procedures to reduce the impact of dust upon the site will be as follows: 

• If monitors are required, then they will be located adjacent to any sensitive areas that 
would be adversely affected by dust. 

• If monitors are required then a dust site action level would be agreed. Incidents of dust 
levels above this will be logged. 

• During construction operations we will be covering skips and loose construction materials 
as appropriate. Soils will be appropriately battered and sealed If soils are to remain on site 
and used as backfill or topsoil during the 2nd phase of construction works then these will be 
seeded again to minimize dust and or soil run off. Materials will be stored away from the site 
boundary wherever possible. 

• By initiating a groundworks only phase as outlined in the project description. A large 
majority of works ground related for example road construction will be completed in the 
first 6 months. This means that when further operatives and deliveries arrive to site they will 
all be working/delivering from a full hard standing this greatly reduces the dust arisings.   

• Any instances where there will be mechanical cutting or chasing of masonry or concrete 
materials such as brickwork, blockwork, paving slabs, kerbs, PC lintels, RC diamond drilling 
then dust suppression will be controlled by the use of wet cutting. Each mechanical cutter will 
be fitted with water attachment (preferably battery powered) to control any dust. 

• When mechanical cutting of materials such as timber is required dust control will be via the 
means of all plant being fitted with appropriate dust extraction bags and vacuums. 

• All sub-contractors on site will be required to produce a risk assessment and a method 
statement specific to their task that will highlight the control measures they propose to 
control dust. 

• Stonebond staff will ensure as far as is reasonably practicable that arising’s of materials are 
cleared as work proceed and this will minimise debris and also reduce any potential fire risk. 

• Sweeping and spraying all site hard surface walkways and footpaths with water in prolonged 
spells of dry weather to prevent dust causing a nuisance off-site will be implemented where 
practical. This will be achieved via a site water bowser and forklift. Spraying via a jetwash and 
hose at site entrance areas. 

• All vehicles leaving the site will have their wheels checked and cleaned as required to ensure 
that no arising’s from site activities are carried onto local roads. This will be minimal due to the 
use of the new s278 access into site plus associated hard standing and that the access for 
vehicles onto site after foundations are complete will be via the new roads and accessways. 

• Covering all loads entering and leaving the site. 

• Regular sweeping of site and external roads and footpaths to remove accumulations of dust 
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and mud. 

• Identifying haulage routes through consultation with the council. These roads are to be 
selected to minimise any environmental effect arising from additional lorry movements on 
the road network. 

• Minimising drop heights to control the fall of materials. 

It is considered that given the adoption of the mitigation measures detailed above that any potential 
effects from dust from the construction works would be minimised to such an extent as to be 
insignificant. 

Air Quality 

The burning of materials on the site will not be permitted. All necessary precautions will be taken to 
prevent the occurrence of smoke emissions or fumes from the site plant or stored fuel oils for safety 
reasons and to prevent such emissions or fumes drifting into residential areas. 

All Non-Road Mobile Machinery (NRMM) will comply with the standards set in the Greater London 
Authority Supplementary Planning Guidance: Control of Dust and Emissions from Construction and 
Demolition (2014)’ and a register of all NRMM on site will be maintained. 

Anti-Idling 

Plant will be well maintained and shut down in the intervening periods between work or throttled 
down to a minimum. 

8. Asbestos 

Special precautions will be taken if materials containing asbestos are encountered. We will comply 
with the Control of Asbestos at Work Regulations 2012. We will adhere to the exposure limits and 
measurement methods for asbestos, which are set out in the Health and Safety Executive Guidance. 

9. Vibration 

We will ensure that we work in accordance with BS5228 Code of Practice for Noise and Vibration 
Control on Construction and Open Sites Part 2: Vibration. 

We will ensure that measures are taken to: 

1. Protect the residents, users of buildings close by and passers-by from nuisance or harm 

2. Protect buildings from physical damage 

Upon determining appropriate vibration levels, we will consider: 

1. Human exposure 

2. Protection of structures 

Construction activities will be carried out in such a way that vibrations arising will not cause damage 
to adjacent structures. 

Sub-contractors are asked to use new plant where possible to ensure that we are using the most 
modern techniques and equipment. All equipment that is used will be required to be regularly 
serviced. Sub-contractors whose work is potentially likely to create vibration, will be asked to risk 
assess the activity before proceeding.  

On this particular development only 2 plots are proposed to be piled, to reduce the amount of vibration we 
will look at using CFA piling rather than driven piles, the 2 plots in question are at a distance of 300m from 
the nearest resident thus the residents should not be greatly affected by vibration, if CFA is to be utilized 
then this greatly reduces the noise. 
 

Should the risk of vibration be considered high on any activity we will then ensure monitoring is 
undertaken during this activity. 

We will consider vibration levels for both short term and longer term. However, we do not currently 
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think that this will be an issue on this project. 

Short term we will endeavor to not exceed 2mm/s for nearby occupied residential and educational 
buildings, hospitals and laboratories, 3mm/s for occupied commercial premises where the activities 
are not of a vibration sensitive nature or potentially vulnerable unoccupied buildings and 5mm/s for 
other unoccupied buildings. If we do exceed these levels, we will ensure that we stop work and 
reassess our work and put in appropriate mitigation methods to limit the vibration affects. 

 
10. Lighting 

 
The site compound will have lights during construction which will be placed on top of cabins in various 
locations they will be motion sensor lights which will be set to a timer and automatically switch off 
after a period of time. These will be pointed towards the ground as not to disturb the local community.   
 
During work hours only low-level work lighting will be used and predominantly used within dwellings 
without mains power. We don’t envisage needing to use any outdoor lighting for external trades such 
as groundworkers, if these are used at any stage then they will be switched off at the end of the 
working day 18:00. All plots under construction with mains power will be switched off at the end of the 
working day. 
 
As the development evolves streetlights only approved streetlights will be installed to specification.  
 
All cabin lights within the compound will be turned off at the end of each working day. 

 
 

11. Waste Disposal 

We will carry out the works in such a way that as far as is reasonably practicable the amount of spoil 
and waste to be disposed of is minimized, and that any waste arising from the site is classified, 
transported and disposed in accordance with the Controlled Waste Regulations 1998 and any 
amendments, also the European Waste Catalogue, Environmental Protection Regulations 1991, and 
the Hazardous Waste Regulations 2005. 

In General, we will Dispose of the Majority of wastes via a selection of segregated skips including 
inert, plasterboard, timber and general waste. We will use an approved waste collection company. 
Majority of arisings will be collected via our groundworks contractor and captured within their own 
site waste management plan.  

If the works involve the removal of asbestos, we will comply with the Control of Asbestos at Work 
Regulations 2002, and the HSE Approved Code of Practice and Guidance Note “Work with Asbestos 
Insulation, Asbestos Coating and Asbestos Insulating Board”. 

Asbestos waste will be double sealed in receptacles, which prevent the escape of dust. In the case of 
crocidolite the receptacles shall be marked in bold “Blue Asbestos – Do Not Inhale Dust”. 

The disposal of waste materials containing asbestos will be arranged in advance, to a licensed 
disposal site. We will obtain a license from HSE to remove asbestos. 

If materials containing lead are encountered, we will comply with the Control of Lead at Work 
Regulations 2002 and the Health and Safety Commission Approved Code of Practice 2002 “Control 
of Lead at Work” to ensure that contaminated materials are handled and disposed of safely and 
properly. 

Re-use of Construction Materials: 

We will endeavor to re-use or recycle the construction waste from site. Construction arising’s and 
waste provide a significant opportunity to reclaim, recycle and segregate materials on site. The 
following measures, where practicable, will be implemented in respect of construction activities on 
site: 

1. Suitable inert earth spoil will be stockpiled for reuse as engineered fill, general fill and 
landscaping where needed.  
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All subcontractors will hold the appropriate 
Construction Skills Certification Scheme (CSCS) card. √ 

  

If the supplier or contractor operates Fleet they must 
be registered with FORS (Fleet Operator Recognition 

 
√ 

 

All fixed timber to be FSC or PEFC certified. √   

Hoarding and temporary works timber to be FSC or 
PEFC certified. √ 

  

Materials to be responsibly sourced to BES6001 or 
BS8902 standards. 

  
√ 

Materials used will be rated B or above in the BRE 
Green Guide. 

 
√ 

 

Low or zero VOC paints & sealants will be used.  √  

Waste hierarchy will be considered when it comes to 
materials and packaging (reduce / reuse / recycle). √ 

  

Take back schemes will be adopted where possible.  √  

Plant & equipment to meet the standards set in The √   

Control of Dust & Emissions Supplementary Planning 
Guidance July 2014. 

   

Material reuse will be encouraged using Development 
Industry Code of Practice or WRAP quality protocol. 

 √  

Supply chain must demonstrate a commitment to 
ethical working practices, fair wages and working 

√   

Supply chain to operate a strict Equality & Diversity  √  

The use of local labour and suppliers will be promoted.  √  

Support the local communities in which we are 
working by leaving a positive legacy. 

 √  

 
15. Site Ecology & Biodiversity 
 
In the absence of any mitigation measures, the proposed development would have the potential to 
result in negative effects upon wildlife. However, with the implementation of some straightforward 
mitigation and precautionary measures as proposed here, the development is not anticipated to result 
in any significant residual negative effects on important ecological features.  

 
• To maintain habitats and protect trees that are to remain. Tree protection fencing will be 

installed prior to construction commencing and trees required for removal will be clearly 
marked.  

• Breeding birds are likely to use trees and hedgerows on site. Any demolition and removal of 
suitable vegetation is to be undertaken outside of the breeding bird season (March-September 
inclusive) or within 48 hours of a nesting bird check by a suitably qualified ecologist. If active 
nests are identified, work in the vicinity of the nest must cease until the birds have fledged the 
nest.  

• One tree (T23) is subject to a pre-commencement check prior to felling due to potential bat 
roosting features. We will be seeking to undertake the tree removal works prior to March 26 to 
avoid the nesting season. 

• Further roles and responsibilities of the ecologist / ECoW are as follows: 
o ensures construction projects comply with environmental regulations and minimize 

harm to wildlife and habitats.  
o monitor construction activities to ensure they adhere to environmental legislation, 

planning conditions, and the ecological aspects of the project's documentation.  
o liaison between the construction team and ecological requirements, monitoring site 
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activities, and advising on best practices.  
o provide pre-construction surveys to identify protected species and habitats before 

construction begins.  
o during sensitive operations like demolition or vegetation clearance, ECoWs may provide 

watching briefs to ensure minimal impact on wildlife.  
o help ensure projects comply with environmental legislation, avoiding potential fines or 

legal action.  
 

Where trenches and holes are dug, these should not be left open overnight to avoid wildlife getting 
trapped in vertical-sided trenches. Therefore, where there is a risk of this occurring, the holes should be 
refilled, or planks of wood should be placed so that any trapped animals may use these to escape. 
 
Identification of a biodiversity protection zone - the tree protection plan can be seen within Appendix 3. 
All other biodiversity information can be found within the ecological report this can be submitted along 
with the Construction Environmental Management plan if required.  
 
The following general working practices will be in operation during the construction process: 

• Any trenches or excavations on site should be either covered over at night or a plank of wood 
placed in to allow any mammals to escape if the animal were to accidentally fall in. 

• Any open pipes or conduits laid should be blocked off each night to prevent wildlife from 
entering them. 

• Construction work should only take place between dawn and dusk with no late evening work. 
This will reduce possible disturbance to wildlife as they emerge to forage and reduce the risk of 
traffic casualties from late working site traffic. 

 
Ecological Enhancement 
Notwithstanding the habitat enhancement works included as part of the landscape scheme and the 
current limited nature conservation value of the site, the development proposals maintain and provide 
new opportunities for wildlife through the use of: 
 

• Tree / hedgerow enhancements, including maintenance 
• Prioritising the use of native species 
• Provision of bat and bird boxes on new buildings and existing trees 
• Provision of log and brash piles around woodland, hedgerow, scrub 
• Where appropriate, ensure presence of gaps in boundary fencing to allow movement of wildlife 

such as hedgehogs around the site 
• Sensitive use of lighting to avoid adverse effects on nocturnal wildlife (e.g. restrictions on lighting 

in public areas to the minimum levels required for safety, use of hooded and bollard lighting, low 
UV bulbs, presence detectors, timers etc.). 

 

Habitat & Tree Protection Plan – Refer to Appendix 3 

Environmental Protection & Risk Assessment Checklist Template – Refer to Appendix 5 
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