

© Pegasus Planning Group Limited. © Crown copyright and database rights OS 100042083. Promap Licence number 100020449. EnmapSite Licence number 0100031673. Terms & Conditions @ pegasusgroup.co.uk

- KEY
- LANDSCAPE ASSOCIATED WITH SWDR
 - PHASE 1A – CONCURRENT WITH FIRST PLANTING SEASON ON COMMENCING BUILDING WORKS TO PROVIDE LANDSCAPE SCREENING TO LISTED BUILDING
 - PHASE 1B – TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE FIRST DWELLING TO RELY ON THE HOLME PARK SANG (40th DWELLING IN R11)
 - PHASE 1C – TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 100TH DWELLING IN R11 & R10 COMBINED
 - PHASE 2A – TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 100TH DWELLING IN R11
 - PHASE 2B – TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 150TH DWELLING IN R11
 - PHASE 3 – TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 250TH DWELLING IN R11
 - PHASE 4 – TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 300TH DWELLING IN R11



R11 – Phase 2B South Wokingham SDL – Landscape Phasing Plan