


- KEY
- LANDSCAPE ASSOCIATED WITH SWDR
 - PHASE 1A - CONCURRENT WITH FIRST PLANTING SEASON ON COMMENCING BUILDING WORKS TO PROVIDE LANDSCAPE SCREENING TO LISTED BUILDING
 - PHASE 1B - TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 100TH DWELLING IN R11
 - PHASE 2A - TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 100TH DWELLING IN R11
 - PHASE 2B - TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 150TH DWELLING IN R11
 - PHASE 3 - TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 250TH DWELLING IN R11
 - PHASE 4 - TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 300TH DWELLING IN R11



R11 - Phase 2B South Wokingham SDL - Landscape Phasing Plan