

- PHASE 1 - site preparation
- PHASE 2 - house 1
- PHASE 3 - house 2
- PHASE 4 - house 3
- PHASE 5 - house 4
- PHASE 6 - house 5
- PHASE 7 - house 6
- PHASE 8 - house 7

