

- KEY
- EXISTING LANDSCAPE ASSOCIATED WITH EASTERN GATEWAY TO BE RETAINED AS PART OF R10 LANDSCAPE PROPOSALS
 - PHASE 1A - CONCURRENT WITH FIRST PLANTING SEASON ON COMMENCING BUILDING R10/R14 LINK ROAD TO PROVIDE LANDSCAPE SCREENING TO LISTED BUILDING AND BNG REQUIREMENTS OF THE ROAD
 - PHASE 1B - TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 50TH DWELLING IN R10
 - PHASE 2 - TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 100TH DWELLING IN R10
 - PHASE 3 - TO BE COMPLETED NO LATER THAN THE FIRST PLANTING SEASON FOLLOWING THE COMPLETION OF THE 150TH DWELLING IN R10



© Pegasus Planning Group Limited. © Crown copyright and database rights OS 100042083. Promap Licence number 100020449. EnmapSite Licence number 0100031673. Terms & Conditions @ pegasusgroup.co.uk

Parcel R10 – Phase 2B South Wokingham Strategic Development Location
Landscape Phasing Plan

