

All Intellectual Property Rights (including but not limited to copyright) subsisting in or arising out of this drawing and the building works depicted are owned by Pegasus Planning Group Ltd (Pegasus Group) and may not be copied, adapted, disseminated, redistributed, reproduced and/or otherwise used without a written licence. Pegasus Group accepts no liability for any use of this drawing other than for its original purpose and by the original client except in circumstances where approval for use has been provided by Pegasus Group in writing. Use only when dimensions. Drawing prepared for planning application purposes only. Do not scale (or use) for construction, sales or any other purposes. Any queries to be reported to Pegasus Group or its solicitors. Copyright © Pegasus Planning Group Limited [2025]. Use of this drawing is subject to the Terms & Conditions available at pegasusgroup.co.uk



KEY

-  Phase 1 (already constructed)
-  **Phase 2 (Mid April 26– Mid May 26)**
Site clearance (including the removal of Rhododendron planting within the woodland. Due to bird nesting season works to be supervised by an ecologist to ensure no nesting birds are present)
-  **Phase 3 (Mid April 26 – Mid June 2026)**
Installation of footpath, boardwalk and fencing
-  **Phase 4a (October – November 2026)**
Installation of soft landscaping (to be carried out in appropriate planting season)
-  **Phase 4a (October – November 2026)**
Section of footpath loop to be closed to allow safe working zone for planting installation. Footpath only to be closed when works are taking place on site (anticipated 3 weeks duration)
-  **Phase 4b (October – November 2026)**
Installation of soft landscaping (to be carried out in appropriate planting season)
-  **Phase 4b (October – November 2026)**
Section of footpath loop to be closed to allow safe working zone for planting installation. Footpath only to be closed when works are taking place on site (anticipated 3 weeks duration)

NOTE: Phase 4a and 4b working areas or construction time will not overlap to ensure there is always a walkable loop available to visitors.